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Executive Summary 
 
To support Egypt's determination to strengthen access to justice, enhance family stability, 
and protect the rights of children, USAID, in cooperation with the Government of Egypt, 
established the Family Justice Project (FJP) and chose Management Sciences for 
Development, Inc. (MSD), as its implementing partner.  The purpose of the Family 
Justice Project is to enhance access to justice for families.  Specifically, the Project 
supports the implementation of Law Number 10 of 2004, pertaining to family court 
mediation and works closely with the Ministry of Justice (MOJ) and The National 
Council for Childhood and Motherhood (NCCM). 
 
During Fiscal Year 2008, the Family Justice Project made significant achievements in 
both the mediation support component and the NGO component.  FJP continued its 
collaboration with the Ministry of Justice and the National Council for Childhood and 
Motherhood to complete planned activities.   
 
Task One 
 
In Fiscal Year 2008, Task One of the Family Justice Project completed training of 960 
mediators from 139 mediation offices as part of the ongoing nationwide training 
program.  A skills enhancement training for mediators in the pilot family courts was 
completed as a follow-up to training in FY07. FJP completed infrastructure repairs in the 
mediation offices of El Saaf, Badrasheen, Ayaat, 6th of October and the technical offices 
of the MOJ General Administration as well as beginning repairs in 8 Minya sites.   
 
At the request of the MOJ, FJP completed training for 562 family court judges and 
completed training of trainers for 14 judges.  Media activities included the development 
of informational materials and signage for mediation offices to provide greater awareness 
and easier access by the public.  A press conference with MOJ, at the opening of the 
judicial training, to enlighten media about the work of the mediation offices including the 
presentation of a short documentary film was also completed. 
 
Task Two 
 

In Fiscal Year 2008, Task Two of the Family Justice Project built on lessons learned and 
accomplishments of FY2007.  During the year, FJP awarded 10 grants bringing the total 
awarded to 32 grants totaling $1,943,000 for 27 NGOs (including 5 extensions) in Port 
Said, Minya and Giza.  NGO grantees successfully completed activities focusing on 
counseling services for families, legal advice, community awareness and education 
efforts on the law and related child rights.   

To complement the work of the NGOs in the pilot communities the FJP media 
component completed community awareness and media activities to educate the public 
about legal rights, family court services, and community support for family justice.  The 
media component, in coordination with the Giza NGO grantees, completed a family day 
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event attended by approximately 400 people designed to improve family 
communications.  Thirty radio spots aired daily at noon during Ramadan with “real-life” 
dramas followed by solutions to both legal and psychological issues faced by families in 
dispute.   

Next Steps 
 
In Fiscal Year 2009, the Family Justice Project will continue to build on lessons learned 
from the accomplishments of 2008.  In partnership with the MOJ and in collaboration 
with USAID and other program counterparts, Task One of the FJP will focus efforts on: 
 

 Completing nationwide training for family mediators in 3 remaining governorates  

 Conducting training of family court judges 

 Conducting additional training of trainer workshops to support sustainability 

 Conducting on-going technical assistance and support to previously trained 

mediators  

 Provide institutional support for MOJ technical offices to increase their services 

to and support of the mediation offices 

 Completing infrastructure repairs in Minya pilot courts 

 Providing the MOJ and mediation offices in pilot sites with media support 

Task Two of the FJP will continue to support family services and increase awareness of 
rights in the pilot communities.   Through partnership with NCCM and in collaboration 
with USAID, Task Two plans to:   

 Award up to $1 million in additional grants to NGOs 

 Provide on-going capacity building and technical assistance to NGO grantees 

 Develop a standardized social work manual for NGO counseling centers 

 Support implementation and awareness efforts for the new child law amendments 

 Provide family and children support services, through NGO grantees 

 Develop specialized television and radio programming focused on children and 
family dynamics   



I.  Task One:  Strengthening Capacity to Mediate Family Disputes 

A.   Project Activities and Services Delivered 

 
In Fiscal Year 2008, Task One of the Family Justice Project successfully completed the 
following project activities; 1) completed training of 960 mediators, including legal 
specialists, psychologists and social workers in 139 mediation offices in 16 governates; 
2) completed skills enhancement training for 144 mediators in the 26 pilot family courts 
as a follow-up to previous training; 3) completed infrastructure repairs in the mediation 
offices of El Saaf, Badrasheen, Ayaat, and the technical offices of the MOJ General 
Administration as well as beginning repairs in 8 Minya sites;  4) completed training for 
562 family court judges; 6) completed a training-of-trainers workshop for 14 judges; 8) 
developed informational materials and signage for mediation offices to provide greater 
awareness and easier access by the public; and 9) completed a press conference with 
MOJ to enlighten media about the work of the mediation offices including the 
presentation of a short documentary film.   
 
1.  Mediation Training 
 
Nationwide mediation training continued throughout the year with 960 mediation office 
personnel trained.  The trainings provided social workers, psychologists, and legal 
specialists with valuable legal information as well as focusing on the psychological and 
social aspects of mediation.  The training also promoted team building and enhanced 
report writing techniques.  The training programs included one day of legal aspects where 
the participants were introduced to implementation of Law 10 and were able to discuss 
related issues with MOJ representatives.  The remaining 3 days focused on mediation 
techniques including the steps of mediation, understanding family conflict, advanced 
communication skills, and report writing.  During the training, the concept of team 
building was emphasized by helping participants understand the role of each of the 
mediators (i.e. legal, social and psychological) and how they inter-relate.   
 
During the first quarter training was completed for mediation offices in Beni Suef and 
Assuit. At the request of the MOJ, the nationwide training program was put on hold 

temporarily, to complete the family 
court judges training during November 
and early December.  The nationwide 
mediation training resumed its regular 
schedule in December at Assuit.  
 
In the second quarter nationwide 
mediation training continued with the 
completion of the last session for the 
Assuit mediation offices.  Nationwide 
mediation training was completed for 
Sohag, Qena, and Aswan.    
 Dr. Mona during Nationwide training in Assuit 
Nationwide mediation training 
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continued during the 3rd quarter with a final session for the Aswan mediation offices and 
for Benha, Shebin El Kom, Damietta, Fayoum, and Zagazig.  During the final quarter, 
nationwide training was completed for Ismailia, Suez, North and South Sinai, Alexandria 
and Damanhoor.  At the request of the MOJ, no training programs were held during 
Ramadan in September.  Nationwide mediation training will resume in early October and 
be completed in mid-November. (See Annex 1 for list of all training activities in 
FY2008).   
 
At the request of the MOJ, the nationwide training program was revised from four days to 
three days by compacting some of the topics and utilizing time more efficiently with 
shorter breaks. This new streamlined 3-day agenda began implementation in the final 
quarter of FY08.  See Annex (3) for updated training program agenda. Also at the 
request of the MOJ, seconded specialists from the Ministry of Social Solidarity did not 
attend the training because their employment status as seconded staff had not been 
finalized.  The MOJ wants to ensure that those trained will remain with the mediation 
offices as full time staff.  Training will be held in FY09 for those remaining secondees 
and newly hired staff.  
 
Two assessment tools were developed to measure participant learning and satisfaction, 
modify the program as needed to suite participant needs, and ensure the quality of the 
training program.  These tools included an end of training program questionnaire to 
assess materials, methodology, and instruction and a pre-post test to measure the benefits 
and increase in knowledge by trainees.  The results of the tools, as well as oral feedback 
from participants, were compiled into a report for each governate.   

 

Success Story – MOJ Responds to Mediators Needs 
 
The FJP training program played a positive role as a channel of communication between the 
MOJ and Mediation Offices where the mediators were able to raise their concerns and discuss 
issues they face during their daily work.  At the request of the MOJ, the FJP Training Team 
submitted a report to MOJ upon completion of each program, including pre and post test results, 
participants’ feedback, the main issues raised by participants and FJP observations and 
recommendations.  As a result of this close monitoring of the training implementation and 
communication of the outcome to the MOJ on regularly basis, the following actions were taken 
by MOJ:  
 

 Appointed six family court judges in each governorate to provide continuous technical 
support to the mediation offices at those courts, oversee their performance, and resolve 
the problems as needed. (This was one of the mediator’s common requests.)  

 Issued two Official updates addressing major procedural and legal problems that 
mediators did not have a clear understanding of and which were hindering their work 
including 1) clearly defined responsibilities, 2) mediation reports and 3) the ability to 
extend the duration of the mediation.  

 Advocated for an amendment to Law 10 to give mediation offices the executive power to 
enforce the conciliation agreement for alimony/family support from Nasr Bank, which are 
currently being rejected by the Bank.   

 Adopted a clear rule that prohibits mediators from undertaking tasks irrelevant to their 
main responsibilities as assigned to them by the Chief Judge and which affects the 
mediation process – i.e. inspecting houses or enforcing custody orders.    
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FJP designed and printed identification cards for Family Court Mediators.  After a format 
was chosen by the MOJ, the cards were printed in blank to allow for the addition of 
relevant information and pictures for lamination. IDs were produced on-site for 
participants during the nationwide trainings.  These identifications cards are crucial to 
specialists so that clients can verify their authority 
 
2. Judges Training and TOT 
 

Judges receiving certificate at completion of training 
program  

The family judges training program 
opened on November 3rd, 2007 with 
presentations from Margaret 
Groarke of USAID and Counselor 
Attawaya from the MOJ.  Training 
for 562 family court judges (558 
male and 4 female), representing 
201 courts nationwide was 
completed during November and 
December, in a 3-day training 
session held twice each week.  MOJ 
counselors served as trainers for the 
legal portion while FJP mediation 

program trainers conducted time 
management and team building 
sessions.  This training program 
promoted technical skills for family court judges in law, leadership and time 
management. The training also provided judges with a background on family mediation 
and a better understanding on how to utilize court experts and arbitrators as part of the 
mediation team headed by the Chief Judge. 
 
During the 3rd quarter a training-of-trainers (TOT) program was completed by 14 judges 
(2 female, 12 male) as part of a six-day program (2 days per week for three weeks) during 
May and June.  Counselor Attaweya welcomed judges at the opening session. Based on 
the success of the program, Couns. Attaweya requested additional TOTs to build a pool 
of trainers to sustain the mediation training program beyond the life of the project. 
Following the completion of the program, selected trainees furthered their skills through 
observation at the nationwide mediation training sessions and in the fourth quarter began 
participating as trainers.   

       
3. Skills Enhancement Training 
 
During the 2nd quarter FJP completed skills enhancement training for mediators, as a 
follow-on to training previously provided for the pilot locations of Giza, Minya and Port 
Said.   These programs were designed to continue providing technical support and assess 
the impact of the trainings conducted in 2007 in the Pilot governorates.                          
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The agenda for the one-day workshop included a session on legal issues where mediators 
were able to discuss with MOJ representatives the procedural and legal problems they are 
facing.  The MOJ representative provided trainees with updates on regulations and also 
addressed problem areas and lessons learned, to improve the effectiveness of family 
mediation.  Trainees also completed a session to further their mediation skills and learn 
more about the practical approach to mediation.  The final session included developing 
communication skills and team building techniques.  Participants completed break-out 
brainstorming sessions to discuss how they benefited from the training, the skills they 
were able to implement, and the additional support they needed to be effective.  The 

results of these sessions were 
reported in a plenary session for 
all participants to share their 
lessons learned.   
     
 

During the training program, the 
mediation specialists completed 
a qualitative and quantitative 
assessment of their prior training 
which was compiled into 
training reports for each 
governorate and provided to 
USAID and the MOJ.  Results of  Trainers Dr. Khalil and Dr. Madani interacting with 

participants at skills enhancement training  the analysis revealed the 
following:  mediators had a 

better understanding of their specific roles, they increased their negotiation skills, 
mediators exercised neutrality and kept their personal opinions to themselves, mediators 
utilized the problem tree technique (i.e. getting to the real root of the problem), 
experienced enhanced teamwork, had better communication skills, and improved their 
report writing.   
 
Specialists reported a significant increase in the number of visits to their office and 
attributed that to increased public awareness through media outlets, increased trust based 
on experience with the specialists, and a general reputation that certain offices move 
cases quickly.  Some of the obstacles they noted were lack of proper equipment and 
private space to hold confidential mediations, manipulation of parties by lawyers, clients 
attempting to manipulate facts to influence the mediator’s judgment, and lack of 
attendance by one of the parties.  The participants requested more contact with the 
National Council on Childhood and Motherhood to share updates, more contact with 
MOJ to ensure they are executing the law and procedures properly, increased security at 
their offices to protect themselves and clients, and additional training to continue 
improving their skill level.   
    
4. Infrastructure- Pilot Areas 
 
Infrastructure repairs are now complete in both the Port Said and Giza sites, as well as the 
MOJ technical offices.  The Port Said repairs were completed and the court opened their 
new judicial year on October 1st, 2007.   A joint site visit to Port Said was made by FJP, 
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AOJS II and USAID on October 22nd, 2007.  During the first quarter an assessment report 
of the Kit Kat Court Building was finalized and provided to MOJ and USAID.  
Comprehensive drawings of the building were completed as a tool to determine various 
office locations and as a basis for budget estimates for repairs.  These drawings were also 
provided to the MOJ, USAID and AOJS II.  Due to the condition of the building and the 
need for significant improvements, the MOJ made a decision to find a more suitable 
location for the mediation offices and family courts located at the Kit Kat Building.  In 
lieu of repairs at the Kit Kat building, the MOJ requested improvements to the family 
court/mediation technical offices located in the Ministry headquarters.  Seven rooms were 
renovated with painting, carpeting, window blinds, air conditioning, and new furniture.  
 
Work has finished and sites handed over at the Giza mediation offices of El Saaf, 6th of 
October, Ayyat and Badrasheen. Repairs at these locations are similar to previous ones 
with updated office space, new furniture, upgraded toilet facilities, and private mediation 
rooms.  Incorporated into the repairs are updated electrical work and computer systems 
provided through the Administration of Justice Systems (AOJSII) project.  See below 
before and after photographs of improvements.   

 

BEFORE AND AFTER PHOTOS FROM AYYAT 

BEFORE AND AFTER PHOTOS FROM BADRASHEEN FC 
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BEFORE AND AFTER PHOTOS FROM El SAAF 
 
 

 
 

BEFORE AND AFTER PHOTOS FROM 6TH OF OCTOBER 
 
 

 
 
 

BEFORE AND AFTER PHOTOS FROM MOJ HQ 
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Upgrades to eight sites in Minya including, El Edwa, Maghagha, Beni Mazar, Mattay, 
Samaloot, Abu Qurqas, Mallawi and Deir Mowas began in July and August with 
expected completion in first quarter of FY09.  AOJSII is now working to complete 
electrical upgrades so that FJP can finalize the sites before the end of 2008.   
 
5. Media 
 
The media component developed informational materials including question and answer 
booklets on Law 10 and mediation services offered.  Also, posters explaining the family 
law process and  signage containing the previously developed mediation office logo were 
completed and provided to the MOJ to be placed at all mediation offices throughout the 
country.       
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 services.   

On November 3rd, 2007 a press 
conference was held to acquaint the 
media with the mediation offices and 
the FJP, in coordination with the 
opening of the Family Court Judges’ 
training.  The conference hosted 15 
media outlets from both television and 
print media and provided them with 
details of activities underway to support 
family courts and mediation offices in 
Egypt.  Counselor Attaweya spoke 
regarding the important role media 
plays in informing the public of such 
beneficial services, and all participants 
received a media kit prepared by FJP’s 

media team which included press releases and informational materials about the project.  
This press conference featured a short video produced by the FJP media team about the 
work of the mediation offices and the lack of public knowledge of

Minister of Justice Mamdouh Marie welcomes judges to 
training program 

 
Media coverage was also provided for a NCCM/MOJ workshop held for NGOs legal 
specialists on November 21.  The workshop was covered by local TV stations 
highlighting interviews with representatives from MOJ, NCCM and NGOs on the 
progress of family mediation and the benefits of the workshop 
 
During the 3rd quarter, Channel Two interviewed Thanaa Shamy, FJP’s Senior Legal 
Expert and Counselor Wassim Sweilam of the MOJ technical office on a program 
entitled “Min Khamsa Li Sitta” (From Five to Six).  The interview focused on the Family 
Justice Project and the MOJ accomplishments in providing national training and repairs 
to mediation offices in Egypt.  The interview also highlighted the services offered by 
family courts and mediation offices. 
 
The media team also filmed the ongoing physical improvements at the mediation offices 
to compile a documentary that will illustrate the before and after effects of the repairs. 
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B.  Issues Encountered and Lessons Learned 

 
Initially the MOJ was sending administrative personnel to the nationwide mediation 
training which allowed for the full team to work together.  However, they made a 
decision during the year to remove support staff from the training, but agreed to hold 
specialized training for them during FY09.  Also, the MOJ decided not to send seconded 
staff from the Ministry of Social Solidarity(MSS) to the training program since they were 
unsure as to whether they would remain as mediators.  The MOJ negotiated with the MSS 
to allow most of this staff to remain and FJP will provide additional training for those 
personnel in FY09.   
 
The MOJ also felt that mediators were away from their offices for too long a time and 
requested that the training program be reduced from 4 days to 3 days.  The legal portion 
was reduced to 1 day, breaks were shortened and other sections compacted for efficiency 
and a new 3 day program was adopted after close consultation between the MOJ and FJP 
and with the approval of Counselor Attaweya.  FJP was flexible in responding to the 
needs of the MOJ and worked effectively to accommodate these requests while 
maintaining the integrity of the training program.   
 
During FY 2008, the FJP Training Team worked closely with the MOJ to further develop 
the relationship by conducting periodic meetings and interacting with the technical staff 
during the implementation of various training activities, thereby gaining their trust and 
professional support. As a result the FJP staff succeeded in convincing the MOJ to 
participate in a train the trainers program, which they had previously resisted, to create a 
cadre of trainers within the MOJ to sustain training activities beyond the life of FJP.  The 
MOJ also worked cooperatively to approve the FY09 workplan without reservations and 
are also more open to FJP recommendations.  Specifically, the MOJ requested FJP 
assistance in designing and implementing Family Court Judges Training in FY08 and the 
development of an operations manual for FY 09. 
 

C.  Next Steps  

 
 Complete nationwide training of Family Court Mediators in the three remaining 

governorates (Tanta, Mansoura and Kafr El Sheikh) for approximately 150 
specialists: October – November 2008  

 
 Continue providing technical support and training to the mediation offices with 

follow-up training for newly hired staff and secondees as well as skills enhancement 
activities for previously trained mediators  

 
 Complete administrative staff training focusing on client intake, communications, 

reports, and statistics  
 
 Design and conduct 10 two-day workshops for approximately 600 judges from 

Family Courts nationwide to enhance their efficiency and effectiveness: December 
2008 - January 2009 
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 Continue to build a cadre of trainers within the MOJ by training mediators and judges 

previously trained by FJP TOT program to support national family mediation 
training: October 2008 -  May 2009  

 
 Provide institutional support for MOJ technical offices to increase their services to 

and support of the mediation offices in an efficient and effective manner including 
development of an operational manual for mediation offices (standards of conduct, 
forms, procedures, etc.) and computer training for headquarters staff   

 
 Increase skills and awareness through an international study tour to a mediation 

conference and courts abroad: November 2008 - June 2008  
 
 Complete renovations to mediation offices in all eight Minya locations: December 

2008  
 



II. Task Two:  Increase Access to Information on Family Court Legal 
Services 

A.   Project Activities and Services Delivered 

 
During this year Task Two signed 10 grant agreements (5 new organizations and 5 
extensions) totaling $711,000.00 with Egyptian NGOs, organized NGO training 
workshops in collaboration with NCCM and MOJ, provided input into child law 
amendments passed by Parliament, completed an NGO human rights-based advocacy 
manual, participated in the preparation of Egypt’s Report on compliance with the Child 
Rights Convention (CRC), and remained active in monitoring and evaluating NGO 
activities and counseling centers.   
 

Giza NGO representatives during training 

One of the successes of the year was the 
joint cooperation between NCCM and 
MOJ to complete legal training for 
NGO legal specialists.  Counselor 
Attaweya of the MOJ, Ambassador Sadr 
from NCCM, and Laura Gonzales of 
USAID provided opening remarks at the 
event.  Counselor Attaweya also 
provided an extended session discussing 
Law 10 and answering questions from 
participants.  The workshop was 
covered by local TV stations and 
interviews with representatives from 
NGOs, NCCM and the MOJ were aired 
on local television the same evening.  Counselor Attaweya committed to supporting the 
NGOs by providing an MOJ representative on a regular basis to meet and discuss the 
work of the mediation offices and issues they are facing.  This was a major step forward 
in ensuring cooperation between the MOJ and NGOs and for sharing lessons learned to 
improve the services offered to Egyptian families.  Since that time additional joint 
activities have been conducted in Giza and Minya to share information and lessons 
learned between the MOJ and NGO grantees.   
 
1.  Capacity Building 
 
Task Two provided a series of NGO capacity building training program including a focus 
on programmatic activities, monitoring and evaluation, legal aspects, and financial 
operations.  The training programs were designed to build the capacity of NGOs to 
continue their work beyond the life of the project.  FJP completed a total of 13 capacity 
building trainings for 415 trainees during the year.  Below is a summary of training 
activities conducted:   
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Activities Summary 
 
Activity Date Status 
Grant Reporting Requirements and Financial 
Orientation for Giza NGOs  

October 2007 
Completed 

NGO Capacity Building Training for NGO legal 
specialists in Giza, Minya and Port Said 

November 2007 
Completed 

Financial Orientation and Reporting mechanism 
workshop for Minya  

November 2007 
Completed 

NGO Capacity Building Training for legal 
specialists in Giza  

January 2008 
Completed 

Financial Orientation Workshop for two new 
Giza NGOs 

January  2008 
Completed 

NGO Capacity Building Training for legal 
specialists in Minya 

February 2008 
Completed 

End of Grant Financial Orientation Workshop - 
for  four Minya NGOs 

February 2008 
Completed 

Financial Orientation and Reporting Mechanisms 
for Port Said NGOs and Refresher Training for 
some Giza NGOs 

March 2008 
Completed 

NGO Capacity Building Workshop on Project 
Management and M&E for Giza, Minya and Port 
Said 

April 2008 
Completed 

Round Table discussion between NGO Project 
Managers and consultant for NGO Advocacy 
Manual  

April 2008 
Completed 

NGO Capacity Building Training on a rights-
based Advocacy Manual for Giza/Port Said and 
Minya (2 separate trainings) 

July 2008 Completed 
 
 

Financial Orientation for Small & Medium 
Industries Association in Port Said 

August 2008 
Completed 

 
In further support of capacity building efforts, Task Two completed legal specialist 
workshops for both Giza and Minya grantees.   This program was a follow-up to the 
program held in November during which NGOs requested additional information and 
training on both Law 10 and the proposed amendments to the child law.  Representatives 
from both NCCM and the MOJ provided sessions on these topics, discussing openly with 
participants their concerns and suggestions to improve the system.  One of the major 
outcomes from these events was that participants provided recommendations on the 
amendments to the child laws, which were compiled by FJP and provided to NCCM for 
further discussion and action by the amendment committee.  At least one of the 
suggestions made regarding medical check-ups prior to marriage was incorporated by the 
committee into the proposed amendments.                      
      



In April, FJP completed a three-day capacity building workshop on project management 
and monitoring and evaluation methods, which was attended by 32 project managers 
from NGO grantees.  The training focused on objective and results based management 
approaches and the development of M & E plans, including measuring client satisfaction.   
 
2.  NGO Grants and Grantee Activities  
 
To date, 32 grants totaling almost $2 million USD have been awarded to 27 NGOs who 
are implementing activities in the pilot regions of Giza, Minya and Port Said to support 
families with counseling and legal services, economic empowerment, and to raise 
awareness of legal rights.  See Annex (2) for list of grantees.  During this fiscal year 
grants were given to 5 new organizations and extensions made to 5 current grantees in the 
pilot regions.  In addition to the 27 NGOs, grantees work with partner organizations 
involving an additional 54 partner NGOs to broaden the reach of activities and support 
Egyptian families.   
 

Amb. Khattab of NCCM at NGO presentation   

During the second quarter, Ambassador Khattab, Secretary General of NCCM, visited the 
family counseling center of the Islamic Charity Society, a partner with the New Horizons 
NGO.  Ambassador Khattab toured the premises and reviewed the services being 
provided.  A video was presented by the FJP media team highlighting the work of 

counseling centers and the effect on 
clients in the Giza and Minya 
governates. A short program was 
conducted, highlighting the various 
activities and achievements of the 
center, clients provided testimonials 
about how the assistance affected their 
lives, and school children who attend 
the center presented a musical selection.  
Ambassador Khattab provided closing 
remarks expressing her satisfaction with 
the services being provided and the 
capacity building being conducted for 
the NGOs.  
 

Also during the second quarter, the Minya Businessmen Association and its four partner 
NGOs concluded their grant activities with an event held in Minya and attended by 
Ambassador Khattab and Mr. Fouad Saad El Din, Minya, governor and Secretary 
General of the Governorate.  The event included 140 participants from the community, 
media and representatives of other Minya NGOs.  The event highlighted the 
accomplishments made through the grant and the effect of the services on beneficiaries. 
The event also served to raise public awareness in the community about the NGO 
services offered and their benefits to children and families.  
    
The NGO advocacy manual, focusing on a human rights and child rights approach, was 
completed after review and input from NCCM and NGOs.  A one-day training program 
on the manual was completed for Giza, Minya and Port Said.  Additional revisions will 
be made to the manual based on the training results to ensure practicality of its use.  
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During the third quarter, Child Law Amendments were passed by Egyptian Parliament.  
These reforms included increasing the marriage age to 18, criminalizing female genital 
mutilation and requiring medical testing before marriage.  NGO grantees had previously 
provided input for the draft law and held several workshops to discuss the proposed 
amendments.  FJP conducted interactive workshops in Cairo, Giza and Minya with the 
legal specialists from NGOs and compiled their recommendations on the proposed law in 
a memo to NCCM.  Also, NCCM’s legal consultant followed up with FJP grantees to 
discuss specific articles and obtain their input on revising the proposed law. The passage 

of these amendments is a major step 
forward in the field of children’s rights 
and represents a best practice of NGOs 
working with government, particularly 
NCCM, to ensure that workable laws are 
put into place.  FJP will complete 
additional trainings and public awareness 
activities about the specifics of the new 
law during FY09.  Also, NCCM has 
requested that the NGOs provide input 
for the executive regulations which will 
ensure the effective implementation of 
the law. Ambassador Moushira Khattab, 
in a letter of recognition, formally 
recognized the FJP team and NGO 
grantees for their input and support to 
ensure the adoption of these 
amendments. 

 
Success Story – Sustainability of Counseling 
Centers 
 
FJP has taken a lead in capacity building of 
NGOs and promoting sustainability of family 
counseling centers. After a local businessman 
witnessed the work of a counseling center 
provided through a grant to Masr El Mahrousa 
Association, he understood the value of these 
services to the community and decided to 
provide funding. He provided sufficient funding 
to furnish and equip the center to be managed 
by the Association based on its extensive 
experience and qualified personnel, who were 
previously trained by FJP. This type of private 
support will ensure more sustainable 
counseling centers in Egypt. 

 
NGO grantee activities during FY08 included 18,184 visits to counseling centers, of 
which 9434 were settled; 1170 awareness raising events for 45,455 attendees; 149 NGO 
training programs conducted for 2,629 trainees; and 18,593 home visits completed.  See 
Annex (5) Monitoring and Evaluation Report for full details of NGO activities in FY08.   
 
3.  Media and Community Awareness Activities 
 
During the year the FJP media team worked closely with its counterparts at NCCM and 
MOJ to raise awareness of the support services of mediation offices and NGO counseling 
centers throughout Egypt.  A major highlight during this year was the FJP sponsored 
family day event entitled “My Family” on July 6th, 2008 in Giza, which was attended by 
approximately 100 families (almost 400 participants).  The event focused on improving 
family communications through a series of games designed to engage all family 
members.  Also, a short documentary film depicting Egyptian children and their feelings 
and thoughts about family disputes was shown.  Ambassador Khattab opened the event 
with a presentation about issues facing Egyptian families and the importance of good 
communication.  Participants were family member who received services at FJP 
sponsored NGO counseling centers.  The event received extensive media coverage 
including both television and print media.   
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A radio program entitled “Family Justice” aired throughout the month of September at 
noon daily.  These 30 episodes received prime airtime during Ramadan to reach a 
targeted audience and raise awareness about handling family disputes from both a legal 
and psychological perspective.  The programs contained hypothetical scenarios based on 
common family disputes and then gave possible resolutions from both a legal and 
psychological perspective.  Dr. Mona Abu Tira and Couns. Khalil provided psychological 
and legal expertise to the program.  Plans are already underway for next Ramadan when 
segments will be aired on Sesame Street (Alam Simsin) which target children and teach 
them to deal with family disputes.  A draft of the story line has been developed and is 
under review by FJP and an agreement has been reached with the production company 
for filming.     
 

Family Day: Children holding their new family portraits 
 

The first draft of the 
psychological messages 
manual for media has been 
completed and reviewed by 
FJP and NCCM.  The 
manual focuses on topics 
including the first five years 
of marriage, life before 
marriage, choosing a partner, 
and preparing oneself 
emotionally for marriage.  
The manual will be utilized 
by NGOs and the media to 
ensure that messages are 
effectively communicated to 

the target audience.  The manual will also form the basis of FJP communications on 
children and families in dispute, including written materials, television and radio 
programs.  The second draft is currently being developed based on input from FJP and 
NCCM and expected for completion in the first quarter of FY09.       

B.  Issues Encountered and Lessons Learned 

 
Through implementation of FJP grants, the lack of qualified and experienced social 
workers in the field of family and children’s issues has come to the forefront.  Therefore, 
FJP staff met with the Dean of the Higher Institute of Social Services to discuss the 
possibility of adding courses including Family Counseling and Family and Child Rights 
to the syllabus for both graduate and undergraduate students in the social work field. The 
institute agreed to add these specialized courses and sent a formal request to the office of 
the Minister of Higher Education for their approval.  These new courses were included in 
the curriculum of this current academic year.  FJP agreed to share materials and lessons 
learned through the project to ensure that students are given a thorough background in 
this field.   
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The FJP Task II team has developed a series of training programs for all new grantees to 
ensure compliance with USAID regulations and FJP requirements.  New grantees are 
provided with a CD-Rom of all required forms, including financial and programmatic 



report, and trained how to complete those in a tailored orientation workshop.  Conducting 
these initial orientation sessions has proven successful both financially and technically 
for follow-up, monitoring, and tracking NGO performance.  The financial system has 
helped the NGOs not only have an accurate reporting system, but also an extremely quick 
one. On the other hand, it has helped the Task II team track NGO disbursements and 
expenditures and link those directly to their activities.  It has also enabled FJP to detect 
any deficits within the budget lines and control any deviations from the budget. This 
system also facilitates our regular financial audits and helps discover any unallowable 
costs at very early stages, thus lessening the corrective actions we sometimes need to 
take.  An FJP Auditor visits all NGOs on a regular basis verifying data and even 
contacting vendors or workshop attendees to be sure of legitimacy. The electronic system 
has supported our auditing tools to detect any inaccuracies, especially at the close of 
grants. 
 

Trainees present during capacity building workshop 

Additionally, grantees attend the various 
capacity building activities undertaken 
throughout the year, to further enhance 
their managerial, financial, and 
programmatic skills.  NGO coordinators 
make regular visits to the NGO sites, 
often without notice, to ensure that 
activities are being conducted as 
planned in accordance with the NGO 
grant agreements. The Monitoring and 
Evaluation specialist also visits selected 
NGOs to verify their methods of 
collecting data and the quality of the 
information.  NCCM has been very 
satisfied with this process and now sees 
the project as a model for others in their organization and has requested that FJP 
standardized forms be provided to other projects.   

C. Next Steps  

 
 Continuation of current NGO activities and expansion of activities with new grants to 

achieve targeted results in preventive services, awareness-raising and counseling 
services   

 
 Support implementation of child law amendments with training programs, public 

awareness, and input on executive regulations 
 

 Provide ongoing technical support and financial monitoring for all grantees 
 
 Award additional grants to NGOs in selected governates for an estimated total of 

$1,000,000 during FY 2009, bringing total grants to $3 million 
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 Continue capacity building activities to improve the managerial, financial, and 
operational and programmatic skills of NGO grantees 

 
 Develop manual and train social workers to standardize counseling practice 
 
 Develop educational material and handouts on family disputes to be utilized by NGOs 

and beneficiaries in local communities 
 
 Support  the NCCM helpline (16000) with counseling for cases of children at risk due 

to family disputes 
 



 
 
 
 
 
 
 
 
 
 
 
 
 

Annexes 
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Annex (1) List of Training Activities FY 2008 
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No. Program Name Court From  To Actual # Male Female 

 National Training       
 Mediation Skills and Team Work Beni Suef October 22, 2007 October 25, 2007 39 25 14 
 Mediation Skills and Team Work Beni Suef October 29, 2007 November 1, 2007 36 20 16 
 Mediation Skills and Team Work Assiut December 3, 2007 December 6, 2007 32 19 13 
 Mediation Skills and Team Work Assiut December 10, 2007 December 13, 2007 36 24 12 
 Mediation Skills and Team Work Assiut January 14, 2008 January 17, 2008 37 25 12 
 Mediation Skills and Team Work Sohag January 21, 2008 January 24, 2008 35 28 7 
 Mediation Skills and Team Work Sohag January 28, 2008 January 31, 2008 31 21 10 
 Mediation Skills and Team Work Sohag February 4, 2008 February 7, 2008 37 21 16 
 Mediation Skills and Team Work Sohag February 11, 2007 February 14, 2008 32 23 9 
 Mediation Skills and Team Work Qena February 18, 2008 February 21, 2008 24 15 9 
 Mediation Skills and Team Work Qena February 25, 2008 February 28, 2008 22 17 5 
 Mediation Skills and Team Work Qena March 3, 2008 March 6, 2008 23 15 8 
 Mediation Skills and Team Work Qena March 10, 2008 March 13, 2008 23 15 8 
 Mediation Skills and Team Work Aswan March 24, 2008 March 27, 2008 21 14 7 
 Mediation Skills and Team Work Aswan March 31, 2008 April 3, 2008 21 14 7 
 Mediation Skills and Team Work Banha April 7, 2008 April 10, 2008 36 13 23 
 Mediation Skills and Team Work Banha April 21, 2008 April 24, 2008 34 15 19 
 Mediation Skills and Team Work Shebin El Komm May 5, 2008 May 8, 2008 29 13 16 
 Mediation Skills and Team Work Shebin El Komm May 12, 2008 May 15, 2008 27 11 16 
 Mediation Skills and Team Work Shebin El Komm May 19, 2008 May 22, 2008 29 19 10 
 Mediation Skills and Team Work Damietta May 26, 2008 May 29, 2008 27 16 11 
 Mediation Skills and Team Work Fayoum June 2, 2008 June 5, 2008 37 23 14 



No. Program Name Court From  To Actual # Male Female 

 Mediation Skills and Team Work Zagazig June 9, 2008 June 12, 2008 29 18 11 
 Mediation Skills and Team Work Zagazig June 16, 2008 June 19, 2008 29 14 15 
 Mediation Skills and Team Work Zagazig June 23, 2008 June 26, 2008 30 22 8 
 Mediation Skills and Team Work Zagazig June 30, 2008 July 3, 2008 27 15 12 
 Mediation Skills and Team Work Ismailia - N., S. 

Sinai and Suez 
July 7, 2008 July 10, 2008 11 9 2 

 Mediation Skills and Team Work Alex July 14, 2008 July 17, 2008 38 8 30 
 Mediation Skills and Team Work Alex August 4, 2008 August 7, 2008 37 18 19 
 Mediation Skills and Team Work Damanhour August 12, 2008 August 14, 2008 28 18 10 
 Mediation Skills and Team Work Damanhour August 19, 2008 August 21, 2008 29 20 9 
 Mediation Skills and Team Work Damanhour August 26, 2008 August 28, 2008 34 28 6 

      FY08 Totals  960 576 384 
 Skills Enhancement Training       

1. Skills Enhancement Training Port Said February 26, 2008 February 26, 2008 18 3 15 
2. Skills Enhancement Training Giza 1 March 17, 2008 March 17, 2008 19 10 9 
3. Skills Enhancement Training Giza 2 March 18, 2008 March 18, 2008 19 6 13 
4. Skills Enhancement Training Giza 3 March 19, 2008 March 19, 2008 20 6 14 
       Giza Total 58 22 36 

5. Skills Enhancement Training Minya 1 March 25, 2008 March 25, 2008 25 15 10 
6. Skills Enhancement Training Minya 2 March 26, 2008 March 26, 2008 21 18 3 
7. Skills Enhancement Training Minya 3 March 27, 2008 March 27, 2008 22 17 5 
       Minya Total 68 50 18 
 Judges Training       

1. Judges Training Cairo November 3, 2007 November 5, 2007 60 60 0 
2. Judges Training Cairo November 6, 2007 November 8, 2007 61 61 0 
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No. Program Name Court From  To Actual # Male Female 

3. Judges Training Cairo November 10, 2007 November 12, 2007 57 57 0 
4. Judges Training Cairo November 13, 2007 November 15, 2007 49 49 0 
5. Judges Training Cairo November 17, 2007 November 19, 2007 45 45 0 
6. Judges Training Cairo November 20, 2007 November 22, 2007 56 56 0 
7. Judges Training Cairo November 24, 2007 November 26, 2007 39 39 0 
8. Judges Training Cairo November 27, 2007 November 29, 2007 73 73 0 
9 Judges Training Alex December 1, 2007 December 3, 2007 63 63 0 

10. Judges Training Alex December 4, 2007 December 6, 2007 59 59 0 
      Total  562 562 0 

1. Judges TOT Cairo May 26, 2008 June 10, 2008 14 12 2 



Annex (2) List of Grantees FY 2007-2008 
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#  Proposal # Grant # NGO Name / Program Title 
Program 
Location

Grant Duration 
(Months) / Start 

Date 

Approx. 
Grant 

Amount 
($000) 

1 111-71M22 GA-263-06-01-00 Minya Businessmen Association                         Family 
Justice Offices Program 

Minya 
12 

 (17Dec 06) 
COMPLETED 

45 

2 1-36O16  GA-263-06-02-00     New Horizons Foundation        
 Interaction Program     

Giza / 
Minya 

12 
 (1 Jan 07) 

COMPLETED 
48 

3 1-4M1  GA-263-06-03-00     Samalut Culture Palace Pioneers                           Culture 
& Family 

Minya 
12 

 (1 Jan 07) 
COMPLETED 

31 

4 1-81M32  GA-263-06-04-00     
Minya Coalition of Health NGOs    
  Family Rights & Society Welfare    

Minya 
24 

 (1 Jan 07) 
153 

5 1-46G11  GA-263-06-05-00     
Future Girls’ Association   
Justice Awareness & Empowerment for Family and Child 

Giza  
12 

 (1 Jan 07) 
48 

6 1-37G26  GA-263-07-06-00     
National Association for the Defense of Rights and 
Freedoms                             
Legal & Social Counseling for the Egyptian Family 

Giza  
12 

 (1 Feb 07) 
COMPLETED 

25 

7 1-72M23  GA-263-07-07-00     New Vision Association for Development                            
Family Stability & Justice Enhancement 

Minya 
12  

(1 Feb 07) 
COMPLETED 

35 

8 1-62M13  GA-263-07-08-00     Social Services & Integrated Development                            
Family Support in Minya 

Minya 
12 

 (1 Feb 07) 
COMPLETED 

31 

9 1-66M17  GA-263-07-09-00     Egypt Renaissance Foundation Supporting Children Rights 
& Women Issues in Egyptian Family 

Minya 
12 

 (11 Feb 07) 
COMPLETED 

37 

10 1-70M21  GA-263-07-10-00     The Good Shepherd         
Liberty Children   

Minya 
12 

 (1 April 07) 
COMPLETED 

21 

11 1-20G7  GA-263-07-11-00    
Hawaa Al-Mostakbal Society for Family & Environmental  
Community Cooperation against Family Violence     

Giza 
12  

(1 April 07) 
53 

12 1-57G22 GA-263-07-12-00    
Shemou’ Association for Human Rights & Local 
Development  

Giza 
12  

(1 April 07) 
45 



#  Proposal # Grant # NGO Name / Program Title 
Program 
Location

Approx. 
Grant Duration 

Grant 
(Months) / Start 

Amount 
Date 

($000) 
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Enhancing the Bonds of Family Stability     

 1-41O20 GA-263-07-13-00 
Center for Egyptian Family Development                        
Happy Egyptian Family Program 

Giza 
12  

(1 April 07) 
Award Declined* 

- 

13 1-33O13 GA-263-07-14-00 
Alliance for Arab Women  
Supporting the Family Court 

Giza, 
Minya, 

Port Said 

24 
(1 June 07) 

257 

14 1-5M2 GA-263-07-15-00 
The Evangelical Association for sustainable 
Development   
Better Practice Towards minimizing Family Conflict 

Minya 
12  

(8 August 07) 
57 

15 1-7M4 GA-263-07-16-00 
Future Eve 
Happy Family void of Discrimination and Domestic Violence 

Minya 
12  

(8 August 07) 
32 

16 1-69M20 GA-263-07-17-00 
Sydat Misr Society for Women's Affairs 
Supporting Family Stability 

Minya 
12 

 (8 August 07) 
27 

17 1-31O11 GA-263-07-18-00 
Masr El Mahroosa Baladi Association   
Towards Better Marriage 

Giza 
15 

(1 Sep. 07) 
77 

18 1-32O12 GA-263-07-19-00 
Caritas Egypt/Seti Center 
Stable Family Challenging Disability by Counsel and 
Empowerment 

Giza 
12 

(23 Sep. 07) 
70 

19 1-16G3 GA-263-07-20-00 
Al Tawan Association for Developing Local Community 
(Yad b Yad) 
Family Stability is the Base for Society Development 

Giza 
12 

(25 Sep. 07) 
36 

20 1-26O6 GA-263-07-21-00 
Heya Foundation for Women  
Accord for Family Safety 

Giza 
12 

(26 Sep. 07) 
46 

21 1-48G13 GA-263-07-22-00 
Egyptian Foundation for Family Development 
Mediation System Support 

Giza 
12 

(27Sep. 07) 
30 

22 1-52G13 GA-263-07-23-00 
Light of Life Association for Family & Child 
Family & Child Legal Protection 

Giza 
12 

(27 Sep. 07) 
52 

23 1-58G23 GA-263-08-01-00 
Society of Local Community Development at Warak AL 
Hadar      
Family legal & social services support 

Giza 
12 

(23 Dec. 07) 
82 

24 1-34O14 GA-263-08-02-00 
Azhhar AlKarma Foundation 
Better Life Program 

Giza 
12 

(23 Dec. 07) 
76 

25 MSS GA-263-08-03-00 Port Fouad Child & Family Care Society Port Said 12 45 
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#  Proposal # Grant # NGO Name / Program Title 
Program 
Location

Grant Duration 
(Months) / Start 

Date 

Approx. 
Grant 

Amount 
($000) 

Recommendation 
/Orientation 

Family Justice (25 Feb. 08) 

26 
MSS 

Recommendation 
/Orientation 

GA-263-08-04-00 
Organization of Civilized Development at Port Fouad (El 
Hadareya) 
Stability & Better Future 

Port Said 
12 

(25 Feb. 08) 
65 

27 1-36O16  GA-263-06-02-02     
New Horizons Foundation (Phase 2)        
 Interaction Program     

Giza 
12 

 (1 Apr 08) 
56 

28 1-81M32  GA-263-06-04-01     Minya Coalition of Health NGOs (Phase 2)   
  Family Rights & Society Welfare    

Minya 
18 

 (1 April 08) 
 

140 

29 1-62M13  GA-263-07-08-02     
Social Services & Integrated Development(Phase 2)            
Family Support in Minya 

Minya 
12 

 (1 Apr 08) 
60 

30 1-66M17  GA-263-07-09-02     
Egypt Renaissance Foundation (Phase 2) 
Supporting Children Rights & Women Issues in Egyptian 
Family 

Minya 
12 

 (1 Apr 08) 
31 

31 1-70M21  GA-263-07-10-01     
The Good Shepherd (Phase 2)        
Liberty Children   

Minya 
18 

 (1 April 08) 
51 

32 1-15P2 GA-263-08-05-00 
Small & Medium Industries Development Association 
Towards Social Justice… A New Vision for a Better Tomorrow 

Port Said 
18 

(1 July 08) 
81 

Total 1,943,000  

 
Note: All Numbers are approximated.  
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Annex (3) Updated Mediation Training Agenda 
 

Mediation Skills and Team Building Workshop  
 

Day One 
  

Tools Methodology Content Session 
 
Handout – Flipchart 
– Data-show 

 
Working group- 
discussion – case 
study – lecturette  – 
exercise    

 
 Opening: introduction, training 

objectives 
 Family Dynamics: Egyptian 

family characteristics, roles & 
responsibilities 

 Family Conflict: nature and 
reasons – reactions – conflict 
analysis – problem tree. 

 

 
09:00 – 11:00 
Session One 

Break 
 

11:00 – 11:15 

 
Handout – Flipchart 
– Data-show 

 
Exercise  - working 
group - discussion 

 
 Mediation Skills and  Resolving 

Family Disputes:  techniques of 
conflict resolving  – mediation 
stages – mediation skills 
(communication – negotiation – 
managing mediation session) 

 

 
11:15 – 01:15 
Session Two 

Break 01:15 – 1:45 

 
Handout – Flipchart 
– Data-show 

 
Exercise  - working 
group - discussion 

 
 Team Work & Team Building: 

good team characteristics, team 
development, team work skills - 
evaluate team performance 

 Feedback  - Wrap-up   

 
01:45 – 04:00 
Session Three 

Lunch  04:00 – 4:30 
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Day Two 
  

Tools Methodology Content Session 
 
Handout – Flipchart 
– Data-show 
Video shooting 

 
Exercise – role play 
discussion – 
constructive critic   

 
 Summary of Day One  
 Application of Mediation 

Skills: roles of legal, psycho 
and Social  specialists – 
mediation session – discussion 
of role play  

 

 
09:00 – 11:00 
Session One 

Break 
 

11:00 – 11:15 

 
Video shooting 
Handout – Flipchart 
– Data-show 

 
Discussion – role play 
– constructive critic  

 
 Mediation Skills (cont’d): 

Managing mediation session  – 
question asking skills – general 
guidelines  

 Re-do role playing: discussion 
 

 
11:15 – 01:15 
Session Two 

Break 01:15 – 1:45 

 
Handout – Flipchart 
– Data-show 

 
Working group – 
discussion - feedback 

 
 Report Writing: report content, 

legal, psycho and social. 
 Good Report : characteristics, 

report modification  
 Feedback  - Wrap-up  

 
01:45 – 04:00 
Session Three 

Lunch  04:00 – 4:30 
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Day Three 
  

Tools Methodology Content Session 
 
Handout – Flipchart 
– Data-show 

 
Lecturette  -Discussion  

 
 Enforcement of Law 10:   
 Mediation offices: roles and 

responsibilities 
 Statistics: Forms – information 

and statistics accuracy 
. 

 

 
09:00 – 11:00 
Session One 

Break 
 

11:00 – 11:15 

 
Handout – Flipchart 
– Data-show 

 
Lecturette  -Discussion 

 
 Marriage: related forms 

submitted to Mediation offices 
 

 
11:15 – 01:15 
Session Two 

Break 01:15 – 1:45 

 
Handout – Flipchart 
– Data-show 

 
Lecturette  -Discussion 

 
 Divorce: related forms and legal 

rights of divorced couple 
 Wrap-up - Training Evaluation    

 

 
01:45 – 04:00 
Session Three 

Lunch   04:00 – 4:30 

 



Annex (4) Family Justice Performance Indicators 
 

 
PERFORMANCE MANAGEMENT PLAN 

 
(Revised November 13, 2007) 

 
 

Note:  The list of indicators and indicator descriptions presented in this document have been revised primarily in 
response to revisions in USAID’s Agency-wide monitoring and reporting system, most notably the change from 
using Program Components (and sub-Program Components) and Common Indicators in 2006 to the current use of 
Program Areas, Elements, Sub-Elements and Standard Indicators.  In addition, some changes to the information 
within parts of the PMP tables have been made on the basis of experience during the past year. 
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Objective/Goal 2: Governing Justly and Democratically 
 

Program Area 1: Rule of Law and Human Rights;  
Program Element 1.3: Justice System; Program Sub-Element 1.3.4: Access to Justice 

 
 

Former program configuration:  
 

SO 21: INITIATIVES IN GOVERNANCE AND PARTICIPATION STRENGTHENED 
 

SO 21: Initiatives in Governance and Participation Strengthened

IR 21.1: 
Improved 
Enabling 

Environment for 
Political 

Processes

IR 21.2: 
Enhanced 

Government 
Responsiveness 

to Citizens

IR 21.3: 
Increased 

Availability of 
Effective Legal 

Services

IR 21.5: 
Improved 

Environment for 
Combating 
Corruption

IR 21.4: 
Improved 

Human Rights 
Environment

SO 21: Initiatives in Governance and Participation Strengthened

IR 21.1: 
Improved 
Enabling 

Environment for 
Political 

Processes

IR 21.2: 
Enhanced 

Government 
Responsiveness 

to Citizens

IR 21.3: 
Increased 

Availability of 
Effective Legal 

Services

IR 21.5: 
Improved 

Environment for 
Combating 
Corruption

IR 21.4: 
Improved 

Human Rights 
Environment
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LIST OF MISSION-SPECIFIC AND USAID STANDARD INDICATORS INCLUDED IN THIS 
PERFORMANCE MANAGEMENT PLAN 

 
 Performance Indicator* 

 

Comments 

2.1.3.b: Number of justice sector 
personnel that received USG training  

This is a USAID Operational Plan, or “standard,” indicator.  It was formerly a common indicator, 
“Number of people trained.”   The data for this indicator from the Family Justice Project will be 
aggregated with the data for this indicator from the AOJS II, Criminal Justice, State Council and 
NGO/Lawyers Projects for reporting to Washington on OP indicators.    

2.1.3.f: Number of legal institutions and 
associations supported  by USG 

This is a USAID Operational Plan, or “standard,” indicator.  It was formerly a common indicator, 
“Number of USAID-sponsored mediation centers in targeted areas.”   Under this new indicator, we 
are counting not only MOJ mediation centers receiving USG assistance but also mediation counseling 
centers that have received USG assistance through Family Justice Project grants to their parent 
NGOs.  The data for this indicator from the Family Justice Project will be aggregated with the data 
for this indicator from the AOJS II, Criminal Justice, State Council and NGO/Lawyers Projects for 
reporting to Washington on OP indicators.    

2.1.3.g: Number of people visiting USG-
supported legal service centers serving 
low income and marginalized 
communities 

This is a USAID Operational Plan, or “standard,” indicator.  It was formerly a common indicator, 
“Number of cases brought annually to USAID-sponsored mediation centers.”  Under this new 
indicator, we are counting not only the number of people who visit MOJ mediation centers in a given 
year but also the number of people who visit mediation counseling centers that have received USG 
assistance through Family Justice Project grants to their parent NGOs.   

State/F Objective 2: 
“Governing Justly and 
Democratically”; 
Program Area 2.1:”Rule 
of Law & Human 
Rights”; Element 2.1.3: 
“Justice System” 

 

(Part of Former USAID/ 
Egypt Strategic 
Objective 21, “Initiatives 
in Governance & 
Participation 
Strengthened”; and 
Intermediate Result 21.3, 
“Increased Availability 
of Effective Legal 
Services.”) 2.1.3.B: Annual number of positive 

modifications to legislation, regulations, 
or institutional policies to improve the 
justice system 

This is a Mission-specific, or “custom” indicator, which will be reported to USAID/W for FY 2008.  
The data for this indicator will come from and be aggregated across three justice projects: AOCJ, 
AOJS II, and Family Justice. 

State/F Objective 2: 
“Governing Justly and 
Democratically”; 
Program Area 2.4: “Civil 
Society”; Element 2.4.1: 
“Strengthen Democratic 
Civic Participation” 

(Part of Former USAID/ 
Egypt S.O. 21: Initiatives 

2.4.1.b: Number of Civil Society 
Organizations using USG assistance to 
improve internal organizational capacity 

This is a USAID Operational Plan, or “standard,” indicator.  It compares to a former common 
indicator, which asked for the number of groups assisted during the FY if the mission provided such 
assistance.  There are other USAID projects (in Media, e.g.) that will also be using this indicator; 
therefore, the data for this indicator from the Family Justice Project will be aggregated with the data 
from those other projects.  
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 Performance Indicator* 

 

Comments 

in Governance & 
Participation 
Strengthened & IR 21.3, 
“Increased Availability 
of Effective Legal 
Services.”) 

2.4.1.A: In a given year, the number (and 
percentage) of assisted NGOs for whom 
strengthened capacity can be 
demonstrated that are found to have 
strengthened capacity, as determined by 
an increase over their last score on a FJP-
specific NGO scorecard.” 

This is a Mission-Specific, or “Custom,” Indicator for the Family Justice Project.  Originally, the data 
from this indicator were to be used to report against a few USAID common indicators, which asked 
whether USAID-assisted  civil society organizations  have improved in organizational capacity, and 
if so, how, and how that capacity was measured.    

*There are two types of performance indicators: (1) USAID Operational Plan, or “standard,” indicators, which are required by State/F if they are relevant.  These have 
numbers that end in small letters.  (2) Mission-specific, or “custom,” indicators, which the DG team and its relevant implementing partner(s) are using to measure and manage 
for program results.  These have numbers that end in capital letters.  
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State/F Objective 2: “Governing Justly and Democratically”; Program Area 2.1:”Rule of Law & Human Rights”; Program 
Element 2.1.3: “Justice System”; (Program Sub-Element 2.1.3.4: Access to Justice) 

 

Performance Indicator 2.1.3.b: Number of justice sector personnel that received USG training (OP. or “standard,” indicator, formerly #21.3.9) 

Results Data 2006 2007 2008 2009 2010 TOTAL 

         Targeted: 2               

 

60 

 

360 

 

1500 

 

 

1800 

 

 

12004 

 

 

Actual:          Male: 

Female: 

Total: 

0 

0 

03 

197 

278 

475 

515 

1151 

16661 

   

Indicator Description (Definition): According to the general definition for this “standard” indicator: Personnel include judges, magistrates, prosecutors, 
advocates, inspectors and court staff.  In the case of the FJP, we are also including MOJ staff.  Training refers to all training or education events, whether short-
term or long-term, in-country or abroad.   Each training participant is counted only once in a given year, even if he/she has attended more than one training event.  
In addition, inclusion in a previous year’s count does not exclude a person from being counted in subsequent years, if he/she has received training, e.g., “booster 
training,” in a subsequent year.  
Unit: Annual number of personnel trained in a given year, disaggregated by sex 
Data Source: Contractor’s Annual Report 
 

Rationale:  This is a required Operational Plan, or “standard” Indicator.  The rationale 
for this required Operation plan, or “standard” indicator, is that better trained 
personnel are a prerequisite for an improved legal system.   
Critical Assumptions for Indicator: Initially, the use of this indicator was based on the 
assumption that the Ministry of Justice would approve the training of judges and staff.  
Early positive results of training have indeed led to MOJ approval for including others 
in training, including judges.   

Schedule/Frequency of Data Collection: Quarterly 

Responsible Officer:  Margaret Groarke, Cognizant Technical Officer 

Method/Approach of Collection/Calculation: Data will be compiled based on the 
training sign-in sheets and registration forms which are collected and entered on the 
project training database.   Tracking of individual names (and sex) and the training 
they received will be obtained from the training database.  In order to develop an 
unduplicated count of people trained in a given year, electronic editing is performed 
twice by assigned project staff, Once, when data is filtered after being entered whereby 
the system detects any duplication in names or titles. The Application of Pivot tables 
next as part of the components reporting system, double checks the accuracy of the 
data entered and spots out any data duplication.  Finally, certificates issued per trainee 
is a final checking step, where number of issued certificates by names should coincide 
with names and numbers trained, tracing any duplication errors. 

FJP Annual Report FY 2008                                                                                              

 
          

33



Data Analysis/Dissemination Plan: The implementing partner will transmit the data 
to USAID/Egypt in its quarterly and annual reporting and USAID will then share the 
data to other stakeholders as appropriate.  

Data limitation and Quality Assessments:  An assessment of the 
quality of training data collected and reported in quarterly reports as of 
the time of the assessment was conducted on August 23, 2007.  The 
training MIS and data were found to be of high quality, and no 
problems were identified.   Other Donors in Sector:  

Indicator's Relevance to Gender: Indicator disaggregated by sex. 

Indicator's Relevance to Poverty: N/A 

Additional Comments:  It is expected that the numbers of trained personnel will increase over time due to the facts that the Ministry of Justice is becoming 
more comfortable with including additional target groups in training and NGO grants will include training programs.  
1 The total trained includes 960 participants from the nationwide mediation training, 562 judges from the Family Court training, and 144 mediators from the pilot 
regions who participated in the skills enhancement training.  There were also 14 judges in the train the trainers program but they also participated in the judge 
training and therefore were not counted again.    
2We will report actual data disaggregated by sex, but disaggregating targets by sex would be meaningless.  The project is training the universe of judges, 
mediators and mediation office staff; therefore, all available females and males will be trained.  In effect, then, the project is not trying to influence any change in 
the proportions of males and females in those positions through training—it is simply training all who are in those positions.    
3The actual figure for 2006 was zero because project-provided training did not begin until the first quarter of FY 2007.  However, the training program exceeded 
its goal in 2007, adding the additional 60 targeted from 2006 and expanding the training beyond the pilot courts before the year’s end and thereby exceed the 
target. 
4 The project will be nearing completion at the end of 2010 and will be in close-out status and therefore, the number trained will be reduced.   
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State/F Objective 2: “Governing Justly and Democratically”; Program Area 2.1:”Rule of Law & Human Rights”; Program Element 
2.1.3: “Justice System”; (Program Sub-Element 2.1.3.4: Access to Justice) 
 

Performance Indicator 2.1.3.f: Number of legal institutions and associations supported by USG (OP. or “standard,” indicator, formerly #21.3.6) 

Results Data Baseline 

2006 

2007 2008 2009 2010 

Targeted 0 26 160 260 1803 

Actual 0 872 2411   

Indicator Description (Definition): According to State/F: To be counted here are both governmental and non-governmental institutions and associations that 
focus on administering and improving the legal system.  In the case of the Family Justice Project, a USG-supported legal institution is either (a) a Ministry of 
Justice (MOJ) mediation office/center or (b) an NGO-sponsored counseling center.  For the MOJ mediation centers, USG “support” includes assistance in one 
or more of the following areas: staff training either by project staff or by MOJ-designated staff with project assistance; development and use of a new 
management information system; and/or physical improvements to target offices, including either equipment purchases or physical improvements.  For NGO 
counseling centers, USG “support” will include the provision of grants to NGOs for establishing and operating counseling centers.   

Unit: Number of MOJ and NGO centers 

Data Source:  Contractor’s Annual Report. Rationale/Critical Assumptions for Indicator:   
The rationale for this USAID OP, or “standard,” indicator is that 
strengthened and more effective institutions and associations are 
essential to improved rule of law.     

Schedule/Frequency of Data Collection: Annually  

Responsible Officer: Margaret Groarke, CTO   

Method/Approach of Collection/Calculation:  

All the necessary data are contained within project records and 
readily retrievable. 

Data Analysis/Dissemination Plan:  Being assembled from project 
records; the records will be reported to USAID, who will then share 
the data with other stakeholders as appropriate.   

Data limitation and Quality Assessments:  On August 23, 2007, an assessment of the 
quality of data collected and reported in quarterly reports as of that time was conducted.  
The training MIS and data were found to be of high quality, and no problems were 
identified.  A list of institutions and associations supported by the USG is maintained in 
the implementing partner’s MIS and it can easily be verified by observation, through 
training records, grant documents, etc.    

 

Other Donors in Sector: No other donors are currently working with 
the MOJ mediation offices or NGO-supported counseling centers. 

Indicator's Relevance to Gender:  In family law cases, women by law must first seek access to the legal system through mediation, and supporting the 
mediation offices and NGO counseling centers increases access to effective legal services for women in particular.    

FJP Annual Report FY 2008                                                                                              

 
          

35



Indicator's Relevance to Poverty:  By law, mediation, unlike litigation, is free of charge, and supporting the MOJ mediation offices and NGO mediation 
counseling centers increases access to effective legal services for those that cannot afford other alternatives. 

Additional Comments:  MOJ mediation centers: The project will directly support the 26 mediation offices located in the 3 pilot governorates of Giza, Minya 
and Port Said.  In these three governorates, the Project will provide the 26 offices a complete package of staff training, deployment of the management 
information system, and physical improvements.  Beyond the 26 pilot offices, the Project will support staff training but not MIS deployment or infrastructure 
improvement.  Beyond the 26 initial sites, the Project will support staff training either through direct training or training of trainers using Project-developed 
curricular materials, or both.    
1This total includes 165 mediation offices, of which 139 received nationwide training and 26 participated in the skills enhancement training for the pilot regions; 
and 76 NGO counseling centers.    
2 This total includes 44 MOJ mediation centers and 33 NGO counseling centers.  The number exceeds the target, which was based on the original 26 pilot courts, 
because the nationwide training began before the end of the year adding an additional 18 mediation centers.  Also, originally it was unknown how many 
counseling centers NGOs would develop before the year end and none were included in the original target.   
3The project will be nearing completion at the end of 2010 and will be in close-out status and therefore, the number of offices supported will be reduced.   
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State/F Objective 2: “Governing Justly and Democratically”; Program Area 2.1:”Rule of Law & Human Rights”; Program Element 
2.1.3: “Justice System”; (Program Sub-Element 2.1.3.4: Access to Justice) 
 

Performance Indicator 2.1.3.g: Number of people visiting USG-supported legal service centers serving low-income and marginalized communities (OP. or 
“standard,” indicator, formerly #21.3.7) 

Results Data Baseline 

2006 

2007 2008 2009 2010 2011 

 

Targeted4 

 

 

 

 

--- 

 

--- 

 

--- 

 

--- 

 

 

Actual 

 

32,8423 

39,658- Mediation  
offices 

3391- NGOs---2 

70,796- mediation 
offices 

18,184 - NGOs1 

   

Indicator Description (Definition): According to the general definition for this “standard” indicator, “people” includes all people who visit centers seeking 
assistance or advice related to legal or legally related concerns.  For the Family Justice project, a “US-supported legal service center” is either a Ministry of 
Justice mediation office that, through USAID assistance under the Egypt Family Justice Project, has received USAID assistance in the form of staff training, 
development and deployment of a new management information system, and/or physical improvements, including equipment; or an NGO counseling center 
that is being sponsored by an NGO that has received a grant from the USG for that purpose.  Persons visiting a MOJ mediation center or a NGO mediation 
counseling center will be counted once for a given year, regardless of how many visits they make during that year.   

 

Unit:  Annual number of people (unduplicated count) 

Data Sources:   

MOJ Mediation Center statistics and NGO-supported 
counseling centers.  These organizations will report 
the data to the contractor, who, in turn, will report the 
data to USAID.    

 

Rationale/Critical Assumptions for Indicator:   
The rationale for this USAID OP, or “standard,” indicator is that it is a measure of effectiveness in 
providing access to justice for disadvantaged communities.   
This indicator assumes that improvements in public information about mediation services, the 
environment of the mediation offices, and quality of mediation services – all of which are to be 
addressed by the FJP – will encourage individuals who might otherwise take no action to bring their 
family issues to mediation.  This indicator is also based on the assumption that most of the individuals 
using the mediation and counseling centers are members of low income and/or marginalized 
communities.   

Schedule/Frequency of Data Collection:  

Annually 

 

Method/Approach of Collection/Calculation: Data will be collected by MOJ mediation office staff 
from ledgers kept at the mediation office, and transmitted to the project by the Ministry of Justice.  
Once an electronic management information system is in place, the MOJ may not need to use the 
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Responsible Officer:  Margaret Groarke, Cognizant 
Technical Officer  

ledgers for collecting the data needed for this indicator.  Data from the NGO counseling centers will 
be collected by NGO staff or counseling center staff from ledgers kept by counseling center staff.  In 
both cases—i.e., the MOJ mediation centers and the NGO counseling centers—it is expected that 
record keeping in ledgers (or MIS) will allow for unduplicated counts of persons visiting the center 
in a given year.  That is, regardless of the number of visits a person might make in a given year, 
she/he will be counted once.   

Data Analysis/Dissemination Plan:   

Project staff will review the data received from the MOJ and the NGO grantees and report the 
data to USAID.  USAID will then share the data with other stakeholders as appropriate. 

Data Limitation and Quality Assessments:  

The MOJ will not allow independent, external review 
of case ledgers to verify data.  As a consequence, the 
quality of the data provided by the MOJ cannot be 
ascertained.  The quality of NGO-provided data can be 
assessed by verifying a sample of sub-totals from 
mediation counseling centers by reviewing ledger 
entries for a given year.   

Other Donors in Sector: No other donors are supporting the mediation offices. 

Indicator's Relevance to Gender: According to the law, individuals with family law complaints, the vast majority of whom are women, must first mediate 
before they can litigate, and increases in cases filed indicate increased access to effective legal services for women in particular.    

Indicator's Relevance to Poverty: By law, mediation, unlike litigation, is free of charge, and an increased number of people visiting MOJ mediation centers, or 
the free NGO counseling centers, indicates increased access to effective legal services for those that cannot afford other alternatives 

Additional Comments:  This will feed into the number of people visiting USG-supported legal service centers.  We will assume for purposes of this indicator 
that the: (1) number of people is equal to the number of cases; and (2) the centers serve low income and marginalized communities.  With respect to the MOJ 
mediation centers, the project will directly support the 26 MOJ mediation offices located in the 3 pilot governorates of Giza, Minya and Port Said, in staff 
training, deployment of the management information system (MIS), and physical improvements.  The project will work with other mediation offices in Egypt on 
staff training only.    
1This total includes 70,795 people visiting USG-supported MOJ mediation centers and 18,184 people visiting USG-supported NGO counseling centers.  
However, the data from the MOJ is incomplete and does not include the number of people visiting during September 2008 for the three pilot regions as these 
numbers were not yet available at the time of this report.  The number visiting USG-support MOJ mediation centers includes visits to the 26 pilot courts from 
October 07 – August 08 for a total of 47,862; as well as partial numbers from other courts including October, November, December 2007 for South Cairo, Beni 
Suef, Benha, Shebin El Kom, Zagazig and Fayoum (October only) totaling 22,933.  Due to a lack of complete data from some mediation offices within some of 
the governates, the MOJ did not want to provide incomplete information and is working to update and verify the data.  FJP will work closely with the MOJ 
Technical office during FY09 to further develop their computer systems/databases so that this information can be more easily obtained on a regular basis.  The 
MOJ technical staff has indicated that they plan to collect and provide the data on a monthly basis during FY09.   
2This total includes 39,658 people visiting USG-supported MOJ mediation centers and 3391 people visiting USG-supported NGO counseling centers.  However, 
the data from the MOJ is incomplete and does not include the number of people visiting during July and August in any of the three pilots and also does not 
include the month of September for Minya.  This number also includes people visiting North Cairo through June 2007; however, no data for South Cairo was 
provided by MOJ.  Despite repeated attempts to collect the information from the MOJ, this is the only available data we were able to obtain.   
3This total includes people visiting USG-assisted MOJ mediation centers only, as there were no USG-assisted NGO counseling centers during the year.   
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4We will report actual data disaggregated by type of legal service center (i.e., MOJ mediation center and NGO counseling center), but it would be very difficult 
to project meaningful targets for the number of people visiting USG-supported legal service centers. On one hand, as more NGO counseling centers are able to 
provide assistance to persons who need help with a family dispute and as more people are aware of and have confidence in those services (partly through project 
assistance), more people could be expected to seek help with the counseling centers before going to the court system.  If their disputes can be resolved at that 
level, however, fewer people could be expected to take their cases to the courts, where they would be required by law to undergo mandatory mediation at the 
MOJ mediation centers.  So, as use of NGO counseling centers increases, use of MOJ mediation centers should decrease somewhat, but it is not possible to 
predict how much.  On the other hand, as the capacity and quality of MOJ mediation centers increase through project assistance, the numbers of people taking 
their cases to court (where, perhaps, they do not have access to or knowledge of NGO counseling centers) could be expected to increase and the number being 
directed to the mandatory MOJ mediation centers would also increase.  Further complicating the situation is the fact that, although we expect the numbers (and 
capacity to serve people) of NGO counseling centers to increase with the awarding of new NGO grants and, possibly, the addition of new counseling centers by 
existing grantees, there is no good way to predict how many new centers will be added and how much capacity to serve clients will be added from one year to the 
next.  Finally, targeting increases/decreases in the number of people visiting centers—be they NGO counseling centers or MOJ mediation centers—is further 
complicated by the question that always arises in situations such as this: Are more people using centers because the numbers of domestic disputes are on the 
increase, or because more people with disputes who might never have sought any counseling or legal relief are now doing so because of increased availability of 
such services, increased awareness of them and/or increased confidence in those services?  In the face of such complexity and consequent futility in trying to 
project reasonable targets over the long term or even in terms of projecting targeted increases or decreases in one year over the previous year’s actuals, we think 
it wiser not to project targets at all.    
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State/F Objective 2: “Governing Justly and Democratically”; Program Area 2.1:”Rule of Law & Human Rights”; Program Element 
2.1.3: “Justice System”; (Program Sub-Element 2.1.3.4: Access to Justice) 

Performance Indicator 2.1.3.B: Annual number of positive modifications to legislation, regulations, or institutional policies to improve the justice 
system  accomplished with USG assistance (“Custom,” or Mission-specific indicator) 

Results Data 2006 2007 2008 2009 2010 TOTAL 

Targeted --- --- 1 1 1  

Actual 0 0 11    

Indicator Description (Definition): Positive modifications are new or amended laws, regulations or policies that are intended and considered to improve the 
justice system in the areas covered by the three projects—AOJS II, Criminal Justice and/or Family Justice.    While modifications that are adopted may not be fully 
attributable to USG efforts in the relevant projects, the criterion for counting a positive modification is that its adoption by the respective ministry is at least 
partially attributable to project efforts and activities.    
Unit: Annual number of positive modifications 

Data Source: Documentation of modifications in the Ministry of Justice and 
narrative descriptions in Implementing Partners’ Quarterly and Annual Progress 
Reports  

Rationale:  This indicator measures the outcome of USG programs to 
promote improvements in the legal, regulatory, and policy framework 
affecting the justice system. 
Critical Assumptions for Indicator: None 

Schedule/Frequency of Data Collection: Annually. 

Responsible Officer:  Margaret Groarke, CTO  

Method/Approach of Collection/Calculation: The process is simply 
a matter of each Implementing Partner’s documenting all positive 
modifications in their progress reports.   

Data Analysis/Dissemination Plan: The implementing partner will 
transmit the data to USAID/Egypt in its quarterly and annual reporting and 
USAID will then share the data to other stakeholders as appropriate.  

Data limitation and Quality Assessments:  There are no known limitations to 
the data being reported for this indicator.  Verifying Implementing Partners’ reports 
can be easily done by the CTO, who is familiar with project efforts and with 
changes occurring in the legal framework of the Egyptian justice system. 

Other Donors in Sector:  

Indicator's Relevance to Gender: In some cases, modifications are expected to benefit women, while others are expected to benefit both men and women 
equally. 

Indicator's Relevance to Poverty:  In some cases, modifications are expected to improve the access to effective justice by poor Egyptians. 

Additional Comments:   
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1 Child Law Amendments (126/2008) were passed by the Egyptian Parliament.  These reforms included increasing the marriage age to 18 for males and females, 
criminalizing female genital mutilation and requiring medical testing before marriage.  NGO grantees provided input for the draft law and held several workshops 
to discuss the proposed amendments.  The passage of these amendments is a major step forward in the field of children’s rights and represents a best practice of 
NGOs working with government, particularly NCCM, to ensure that workable laws are put into place. 
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Performance Indicator 2.4.1.b: Number of Civil Society Organizations (CSOs) using USG assistance to improve internal organizational capacity (OP. or 
“standard,” indicator) 

Results Data 
2006 

Baseline 
2007 2008 2009 2010 

Targeted  20 ---2 32 15 

Actual 0 22 271   

Indicator Description (Definition): This indicator counts the number of local, Egyptian NGOs receiving capacity-building grants and possibly other assistance 
(e.g., training and/or technical assistance with respect to use of the NGO scorecard discussed under Performance Indicator 2.4.1.A) under the FJP during a given 
year.  If a grantee is using any part of its grant or getting other assistance during any part of the year in question, then it will be counted.  E.g., if a grantee uses 
a capacity-building grant that spans two different fiscal years, it would be counted in both those years.  According to the general definition for this “standard” 
indicator, “to improve internal organizational capacity” refers to, among other things, to establish transparent and accountable financial systems, to establish 
internal democratic mechanisms, and to establish better ability to represent constituent interests.   
Unit: Annual number of CSOs/NGOs receiving USG assistance during a given year 

Data Source: FJP staff and signed FJP-NGO grant agreements. 
 

Rationale/Critical Assumptions for Indicator:   
The rationale for this USAID OP, or “standard” indicator, is that, even with 
the best of intentions, NGO effectiveness is often severely limited by lack 
of capacity.  This indicator is a measure of how many NGOs are using 
USG funds to improve capacity.  

Schedule/Frequency of Data Collection: Annually. 

Responsible Officer:  Margaret Groarke, CTO  

Method/Approach of Collection/Calculation: This involves a simple 
count each year of all the NGOs that have received capacity-building 
assistance (primarily through grants) from the Family Justice Program 
during that year.  Data will be compiled by FJP staff from project records.   

Data Analysis/Dissemination Plan: The implementing partner will 
transmit the data to USAID/Egypt via its annual report.  USAID will then 
share the data with other stakeholders as appropriate.   

Data limitation and Quality Assessments:  As with all other indicators reported 
to Washington a Data Quality Assessment will be conducted every 3 years. 

Other Donors in Sector:  

Indicator's Relevance to Gender: The indicator is relevant to gender in that the assisted NGOs are all closely involved in promotion of rights for women and 
children 

Indicator's Relevance to Poverty:  The indicator is relevant to poverty in that the assisted NGOs are all closely involved in promotion of access to family 
justice for powerless in society. 
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Additional Comments:   
1 The total NGOs assisted included 27 grantees during FY08.  To date 32 grant agreements have been signed with 27 NGOs (5 extensions) totaled almost $2 
million dollars in the three pilot regions of Minya, Giza and Port Said.   

2It is not possible to target the total number of NGOs that will receive USG assistance in a given year for two reasons: (1) for a given year, the number of NGOs 
applying for and receiving direct capacity-building grants from the project is largely subject to demand and therefore difficult to predict; and (2) it is also not 
possible to project in any meaningful way the number of capacity-building sub-grants or other assistance that an NGO grantee will award to partner NGOs.  Given 
these uncertainties, we think it wiser not to target here.   
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State/F Objective 2: “Governing Justly and Democratically”; Program Area 2.1:”Rule of Law & Human Rights”; Element 2.4.1:  
“Justice System” 
 

Performance Indicator 2.4.1.A: In a given year, the number (and percentage) of assisted NGOs for whom strengthened capacity can be demonstrated that are 
found to have strengthened capacity, as determined by an increase over their last score on a FJP-specific NGO scorecard.”  (similar to former indicator 21.3.10) 

Results Data 
2006 

Baseline 
2007 2008 2009 2010 

Targeted:           Number: 3

Percentage: 

 --- 

Not Available2 

--- 

_70__% 
--- 

_70__% 
--- 

__70%__ 

Actual:               Number:
Percentage: 

0 
0% 

Not Available2 

Not Available2 
73.68% 1   

Indicator Description (Definition): Total number of NGO grantees (but not their sub-grantees) receiving capacity-building assistance (training, technical 
assistance, etc.) under the Family Justice Project (FJP) that show capacity increase in a given year.  NGOs are counted for each year in which their capacity, as 
measured by an FJP NGO Scorecard, is shown to have been “strengthened” as compared to their previous score.  FJP has devised its institutional capacity “NGO 
Scorecard” based on a model in Recent Practice in Monitoring and Evaluation TIPS, 2000, No. 15, “Measuring Institutional Capacity.”  See Method/Approach of 
Collection/Calculation below for details.   
The percentage for this indicator is calculated by dividing the following numerator by the following denominator:  
                           Numerator:          all those assisted NGOs that have demonstrated an improved NGO Scorecard score over their previous score 
    Denominator:        all those assisted NGOs for whom we can compare a scorecard score to a previous score in a given year 
 
Unit: Annual number/percentage of NGOs receiving assistance and for whom change in capacity strength on the NGO Scorecard can be measured that 
demonstrate strengthened capacity 

Data Source: FJP staff, in collaboration with NGO staff 
 

Rationale: This is a mission-specific “custom” indicator.   
Critical Assumptions for Indicator: None   

Schedule/Frequency of Data Collection: On an ongoing 
basis, as each grantee NGO is able to assess change in its 
NGO Scorecard score over its previous score.  At the end of 
the FY, all NGOs showing improvement will be totaled, the 
percentage will be calculated, and these data will be reported 
to USAID.   

Responsible Officer:  Margaret Groarke, CTO 
 
  

Method/Approach of Collection/Calculation: Data will be compiled by FJP staff based upon 
the NGO Scorecard tool.  The scorecard tool is a weighted checklist of specific features indicative 
of capacity.  It looks at 50 relevant factors (grouped into five categories of capacity) in rating 
NGO capacity, and assigns a 1 or a 0 depending on whether the factor is present.  Each factor is 
given a weight of 3, 2 or 1, depending on its relative importance.  Each factor score is multiplied 
by its weight for a weighted factor score.  All weighted factor scores are totaled for an overall 
capacity score for the NGO.  (The maximum possible weighted score is 100.)  If an NGO 
improves its prior year score, it is counted among those whose capacities were strengthened.  
The NGOs are evaluated initially upon involvement in the FJP to establish a baseline, and re-
evaluated regularly (likely on a semi-annual basis) by project and NGO staff using the scorecard 
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and changes in CSO capacity are recorded and retained by the FJP.   (A copy of the scoring is 
reported in Annex 5 of the annual report -  M & E report)4  

The Scorecard data for each NGO, and for every time that NGO is rated, will be entered into an 
NGO database, and from that database, the number of NGOs that have improved from one 
scoring to the next will be counted.   Cumulative data can be retrieved from the database; as 
well, details of magnitude and areas of improvement can be obtained from the data base or 
from the paper forms used to collect the data. 

Data Analysis/Dissemination Plan: The implementing partner will transmit the data to 
USAID/Egypt via its annual report.  

Data limitation and Quality Assessments:  The 
responsible officer will ensure that a Data Quality Assessment 
is conducted at least once every 3 years. 

Other Donors in Sector:  

Indicator's Relevance to Gender: The indicator is relevant to gender in that the assisted NGOs are all closely involved in promotion of family justice rights and 
services for women and children 

Indicator's Relevance to Poverty:  The indicator is relevant to gender in that the assisted NGOs are all closely involved in promotion of family justice rights 
and services for the relatively powerless in society. 

Additional Comments:   
1 Through a comparison of the baseline NGO Scorecard results and follow-up assessment at the end of the year 14 of 19 NGOs assessment showed improvement 
in their capacity.   
2The use of the NGO Scorecard began in FY 2008; therefore, no targets or actuals for FY 2007. 
3As it is not possible to target the total number of NGOs that will receive USG assistance in a given year in Performance Indicator 2.4.1.b (because the number of 
NGOs applying for and receiving direct capacity-building grants from the project is largely subject to demand and therefore difficult to predict for a given year), so, 
too, it is not possible to target the number of assisted NGOs that will have strengthened their capacity in a given year. 
4The NGO Scorecard is not only a means of measuring change in institutional capacity for M&E purposes, but also—and perhaps more significantly—a means of 
working with NGO staff to self –assess capacity and needs for improvement, develop strategies and plans for making improvements, and follow up on how well 
improvement strategies worked.   

 
 
 



Annex (5) Annual Monitoring and Evaluation Report 
 
I.  M & E Process 
 
FJP began a new M&E reporting system in September of 2007. The system is excel-based with 
each component reporting activities on a monthly basis. The system tracks the results against 
annual workplan targets for each activity to evaluate performance.  A summary of the 
information is presented in each quarterly report submitted to USAID with more detailed 
reporting in the annual report.  This information is compiled by each of the major project 
components including all training activities, NGO Grants, Capacity Building, Media, and 
Infrastructure. For the annual report a summary sheet of the past 12 month is compiled, 
illustrating timing, duration and status of completion of each activity.   
 
In addition to the compilation of information for USAID indicators and workplan targets the 
following Monitoring and Evaluation Tools were completed: 
 
Task 1 
 
1.  End of training program questionnaire - the questionnaire content was prepared by the FJP 
training team and reviewed by MOJ before application.  The questionnaire was distributed to 
trainees for feedback at the conclusion of each training module. The objective of the 
questionnaire was to assess trainee evaluation of materials, instruction level and training 
methodology (workshops, lectures etc.). The responses were used to assess the program and 
adapt to the needs of trainees.    
 
2.  The pre/post assessment questionnaire measured the level of benefit and knowledge gained by 
trainees. Again, questionnaires distributed before and after the training were completed by 
trainees for feedback. Data was collected and analyzed by the team to measure the efficiency of 
the training, plan future trainings and improve the training process. 
 
Task 2  
 
1. The NGO scorecard tool measures NGOs capacity in five areas including: strategic, program 
management, information, external relations and financial management.  The baseline 
assessment was made for project grantees in November 2007. According to this baseline, FJP 
determined the necessary technical assistance required to increase the capacity of NGOs. After 
providing training to NGOs, which focused on managerial, financial and monitoring/evaluation 
skills, and programmatic activities, a second assessment was completed for the same group of 
NGOs to assess the impact. The scores were compared for NGOs in Giza and Minya (Note: 
grants to Port Said NGOs only began in June 08), and a percentage increase was calculated for 
each of the five categories to measure improvements separately.  This information informs the 
project as to the type of training and support needed by NGOs to enhance their capacities and 
sustain their activities beyond the life of the grant.   
 
2.  Field Visit Verifications- FJP staff monitor NGOs on a regular basis.  In addition to this 
monitoring system and monthly reporting, NGO activities (awareness campaigns, home visits, 
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number of children supported and economic empowered families, etc.) are verified by random 
field visits from the M&E specialist to spot check operational procedures and assess the quality 
of data collected.  
 
A monitoring and evaluation tool was developed in the form of a visit verification check list 
which is based on a similar checklist utilized by USAID. The list is comprised of two parts.  The 
first part is completed by the M&E team during their visits; the second part, the technical 
verification, is completed by the Task II technical team. The customized list is a set of criteria 
against which procedures utilized by the NGOs to collect and report the required information, is 
measured.  
 
The first portion of the checklist assesses the following areas: validity, reliability, timeliness, 
precision and level of integrity as indicators of data quality submitted by an NGO. An overall 
score compiled of each of the indicators is used to assess the quality of data collected.  
Procedures for reporting, report formats, timeliness, grant activities and financials are evaluated 
in the second portion by the Task II team. This information assists both the M&E staff as well as 
Task II to follow up on activities and monitor NGO performance. For FY08, the M&E team 
conducted spot checks and completed verification checklists for 5 NGOs in Giza and 8 (4 
grantees and 4 partner NGOs) in Minya to assess the quality of data collected and review 
operational procedures. 
 
II. Achievements 
 
A.  Task 1: 
 
1.  Nationwide Mediation Training:  
 
During FY08 nationwide training of mediation office specialists continued and will be completed 
in November 2008.  This year the project trained a total of 960 Specialists including 516 males 
and 444 females. This number represents 126 psychologists, 317 social workers, 425 legal 
specialists and 92 administrators. The mediation training was suspended temporarily during the 
judicial training.  The MOJ also decided to stop sending administrative personnel and secondees 
whose future with the mediation offices was not confirmed, to the nationwide training.  The 
training materials and length of program was adjusted from 4 to 3 days and the work plan figures 
were reduced accordingly. In June 08 Task 1 began to work with a revised plan.  
 

The FY08 work plan trainee estimate of 1008 was revised to 1036 trainees. 
Total number actually trained was 960 representing 93% of the revised target. 

   
2. Training of Judges 
 
The MOJ requested training for family court judges and estimated the number of attendees to be 
300, which was included in the FY08 workplan. However, the program resulted in the training of 
562 judges in three-day sessions in Cairo and Alexandria, a 187% achievement of the original 
target. The MOJ has requested an additional two-day training program for family court judges, 
which is included in the FY09 workplan. 
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3. Training of trainers  
 
In accordance with the workplan and to promote sustainability of mediation training, training of 
up to 20 trainers for mediation specialists was targeted. The Project successfully completed a 
train-the-trainers program during June and July for 14 trainers from the MOJ. 
 
4.  Skills Enhancement Program  
 
As targeted by the workplan, skills enhancement training was completed in all three pilot 
governates as a follow-on to training provided in the prior fiscal year. This was a three-day 
program covering social, psychological and legal issues.  The objective was to meet with 
specialists in the field, exchange experiences and enhance acquired skills. An evaluation of the 
training impact on performance was conducted with a focus on the following: 
 

 The extent of impact on performance  
 The need for additional training and the specific topics to be covered  
 Rate of satisfaction with the training materials, format and instruction level  

 
A separate assessment report was prepared for each governorate compiling the benefits to 
trainees, obstacles encountered and recommendations of specialists. A comparative report of the 
three governorates was also prepared, which summarized common concerns and 
recommendations. Copies of the all reports were provided to USAID and the MOJ.    
 
5. Feedback Evaluation  
 
Below are the results of the trainees evaluation collected through the application of the 
evaluation tools.  
 
a. Training Module Evaluation:  
 
The following represents a summary of the reported trainee feedback on training materials, 
format and level of instruction based on the evaluation questionnaire:  
 
Nationwide training: an average satisfaction rate of 86% 

Skills Enhancement Training Program satisfaction rate:  

Giza: 85%, Minya: 82% and Port Said 97%; with an average rate of 88% 

 
 
 
 
 
 
 
 



Training Modules evaluation by trainees (graph format)  

(Numbers reflect feedback from Nationwide and Booster training) 

Training Modules Evaluation By Trainee

85%
82%

97%
94%

97%
94%

89%
92% 92% 92%

95%
93% 92%

94% 95% 96%
93%

0%

10%

20%

30%

40%

50%

60%

70%

80%

90%

100%

G
iz
a

M
in
ya

P
or
t S

ai
d

C
ai
ro

B
en
i S

ue
f

A
ss
iu
t

S
oh
ag

Q
en

a

A
sw

an

B
an
ha

S
he
bi
n 
E
l K

om

D
om

ia
t

Fa
yo
um

Za
ga
zi
g

Is
m
ai
lia
/S
ue

z

A
le
x

D
am

an
ho
ur

 
b. Training impact on performance:  
 
A pre and post assessment of training benefits at the beginning and completion of the training 
revealed the following:  
 
Nationwide training: average increase in knowledge of 15% 

Skills Enhancement training: average increase in knowledge of 22 %  

Pre and Post Assessment
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B.  Task 2: 
 
1.  Summary of Achievements in FY08 
 
. New Grant Agreements 10 $711,000.00 awarded in FY08     
         
. NGO Capacity Building       
   13 MSD Capacity Building trainings/415  trainees  
   149 NGO trainings conducted/ 2,629 trainees  
. Awareness raising 

events     
   1,170 Awareness events/45,455 attendees  
. NGO Performance        
 

  18,184 counseling center visits      

   9,434 cases settled      

   9,817 children supported      

   4,900 families economically empowered      

   18,953 Home visits conducted     
 
See detailed charts for full information by month and NGO.   
 
2.  Score Card Summary Report 
 
Below is the score card analysis for Minya and Giza NGO grantees, comparing baseline and end 
of year assessment. Port Said is not included in this year’s assessment since the first grants were 
awarded there in June 08. See charts of organizations and their scores for specific details.   
 
Average % of NGO’s increase in capacity: 
 
In Minya: 6/7= 84.4% 
In Giza: 8/12=66.6% 
Overall: 14/19= 73.68% 
 
C.  Infrastructure 
 
Progress for infrastructure activities is summarized below:  
 

 100% completion of 4 Giza courts and handover to MOJ  

 Completion of Phase one in 7 Minya courts, with work underway in one additional court; 
and awaiting AMIDEAST to complete electrical work to finalize locations   

 100 % Completion of MOJ offices (added to work plan during the year) 
 
D.  Media 
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All planned activities were completed with the following exceptions: 
 
Modification of activities: 

 Opening ceremony for mediation offices with infrastructure improvements in Giza is 
awaiting confirmation of dates from MOJ 

 Initiate work with notaries and lawyers: to be covered by Task II in future awareness 
campaigns and training activities    

 
Partially completed but not finalized: 

 Developing Web link for MOJ with NCCM : In process but not yet finalized pending 
NCCM  

 Events to promote campaign messages for youth: 60% complete with respect to materials 
however pending decision of timing with MOJ to start implementation 

 Internet computer technology-ICT buses : 25 % complete pending NCCM scheduling and 
decision to start implementation  

 
Eliminated from Plan: 

 Establishment of monitoring press system:  MOJ has organized their own monitoring 
system in the press office 

  



SCORE CARD ASSESSMENT SUMMARY REPORT     

MINYA Governorate     
     
  
5 Management Areas Weighted average  
    

             FY 07/08   

   20  25  15  15   25 Balance   

Grant No.  Strategic  Program  Information  
External 

R.   Financial Card  

  NGO Name    Score   Score   Score   Score    Score  SCORE  
% 

improved  

GA-263-06-
01 

Minya 
Businessmen 
Ass. Base 5  23  10  11   22 71   

     Sep08                     
              
GA-263-06-
03 

Samalut Culture 
P.Pioneers Base 18  25  15  15   20 93   

     Sep08                     
                
GA-263-06-
04 

Minya Coalition 
of Health  Base 17  25  15  7   22 86   

     Sep08  20   25   15   13    25 98    
      3  0  0  6  3  12%  
GA-263-06-
05 

Social services & 
Integ.Develop.  Base 13  25  11  5   22 76   

     Sep08  15   25   11   5    25 81    
      2  0  0  0  3  5%  

GA-263-07-
07 

New Vision 
Assoc.for 
Develop.  Base 20  25  15  15   25 100   

     Sep08                0    
                

GA-263-07-
09 

Egypt 
Renaissance 
Foundation Base 17  23  13  9   22 84   

      Sep08  18   21   15   13    25 92    
       1  -2  2  4  3  8%  
GA-263-07-
10 

The Good 
Shepherd Base 20  25  12  7   25 89   

      Sep08  20   22   12  9    25 88    
         -3   2   -1%  
GA-263-07-
15 

Evangelical 
Association Base 20  25  12  7   25 89   

      Sep08 20 25   15   11    25 96   
          3  4   7%  
GA-263-07-
16 Future Eve   Base 20  25  13  11   22 91   
      Sep08  20   25   15   15    25 100    
       0  0  2  4  3 9  9%  
GA-263-07-
17 Sayedat Misr Base 20  24  15  5   25 89   
     Sep08  20   24   15   13    25 97    
      0  0  0  8  0 8  8%  
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SUMMARY 
 

MINYA 
NGOs  

Minya 
Coalition 
of Health  

Social 
services & 
Integ.Develop. 

Egypt 
Renaissance 
Foundation 

Good 
Shepherd 

Evang-   
elical 
Assoc. 

Future 
Eve 

Sayedat    
Misr 

Base 86 76 84 89 89 91 89 
Sep-08 98 81 92 88 96 100 97 
        
 
GRAPH REPRESENTATION OF SCORE CARD ASSESSMENT 
 
COLUMN REPRESENTATION 
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SUMMARY             

Giza Governorate      5 Management Areas Weighted average     
FY 

07/08  

   20  25   15   15   25 Balance  

Grant No.  Strategic  Program  Information  
External 

R.   Financial Card 

  NGO Name    Score   Score   Score   Score    Score  SCORE 

% 
impro
ved 

GA-263-06-02 
New Horizon's 
Found. Base 12  25  11  7   25 80   

     Sep-08 18  24  13  11   25 91   

      6  (1)  2  4   0 11 11%
GA-263-06-05 Future Girls Assoc. Base 13  18  11  11   25 78   
     Sep-08 20  25  13  14   22 94   

       7  7  2  3   -3 16 16%

GA-263-07-06 
Defense of rights 
&Freed. Ass. Base 16  17  10  2   22 67   

     Sep-08 11  20  12  4    19 66   
      (5)  3  2  2   (3) (1) 0
GA-263-07-11 Hawaa El Mostakbal  Base 20  25  11  13   25 94   
     Sep-08 20  25  11  13   25 94   
           0
GA-263-07-12 Shemou Association   Base 16  24  9  7   22 78   
     Sep-08 20  25  15  13   22 95   
       4  1  6  6   0 17 17%

GA-263-07-14 
Arab Alliance for 
Women Base 20  25  15  15   25 100   

     Sep-08 20  25  15  15   25 100   
      0  0  0  0   0 0 0

GA-263-07-18 

Masr El 
Mahrosa 
Baladi Ass.   Base 17  21  10  5   14 67   

     Sep-08 17  25  14  5   25 86   
      0  4  4  0   11 19 19%

GA-263-07-19 

Caritas 
Egypt/Seti 
center   Base 18  18  12  5   22 75   

     Sep-08 20  25  15  13   22 95   
      2  7  3  8   0 20 20%

GA-263-07-21 

Heya 
Foundation for 
women   Base 18  9  4  5   17 53   

     Sep-08 20  25  12  10   22 89   
      2  16  8  5   5 36 36%

GA-263-07-20 

Al Tawan 
Ass.(Yad b 
Yad)   Base 14  19  10  12   19 74   

     Sep-08 20  22  13  11   16 82   
      6  3  3  (1)   (3) 8 8%

GA-263-07-22 
Egyp.Found.fo
r develop.   Base 13  8  6  3   13 43   

     Sep-08 20  22  10  11   22 85   
       7  14  4  8   9 42 42%

GA-263-07-23 

Light of Life 
Assoc.-
Fam&child   Base 20  25  14  12   25 96   

     Sep-08 20  25  13  13   25 96   
      0  0  (1)  1   0 0 0%
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NGO's 

New 
Horizon's 
Found. 

Future 
Girls 
Assoc. 

Defense 
of rights  Hawaa Shemou 

Arab 
alliance 

 El 
mahrosa Caritas  Heya  

Yad b 
Yad 

Egypt 
found-  
ation 

Light   
of 
Life  

                        
Base 80 78 67 94 78 100 67 75 53 74 43 96
                       
Sep-08 91 94 66 80 95 100 86 95 89 82 85 96

% Increase in 
Capacities 

11% 16% 0% 0% 17% 0% 19% 20% 36% 8% 42% 0%
             
GRAPH REPRESENTATION OF SCORE CARD ASSESSMENT      
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TASK 1 :  Strengthen Capacity to mediate Disputes 

Trainee Total % of target
OCT Nov Dec Jan Feb Mar Apr May June Jul Aug Sep Gender Trained achieved 

F M
1 Training Family Court Mediators 

1.1 TOT : work plan

1.1.1 Specialists UP TO 20 0

1.1.2 Judges 14 2 12 14

1.1.3 Mediators 

2 12 14

1.2 Nation Wide training of court Mediators 0

LOCATION Med.off work plan Revised 0

1.2.1 Beni Suef 8 62 62 75 0 30 45 75 121%
1.2.2 Fayoum 0 0 0 0 0 0 0%
1.2.3 Assiut 16 109 109 68 37 37 68 105 96%
1.2.4 Sohag 12 124 124 66 69 93 42 135 109%
1.2.5 Qena 17 150 150 46 46 30 62 92 61%
1.2.6 Aswan 5 48 48 42 14 28 42 88%
1.2.7 Benha 9 64 64 70 42 28 70 109%
1.2.8 Shebin El Kom 4 88 88 85 42 43 85 97%
1.2.9 Damietta 13 41 41 27 11 16 27 66%

1.2.10 Zagazig 15 135 118 115 46 69 115 97%
1.2.11 Fayoum 6 46 38 37 23 14 37 97%
1.2.12 Ismailiya,Suez 8 79 14 11 2 9 11 79%
1.2.13 Alexandria 11 62 77 75 49 26 75 97%
1.2.14 Damanhour 15 103 91 25 66 91 88%

139 1008 1036 444 516 960 93%
1.3 On going technical assistance: Booster training  0

(Pilot governorates) 0
Location work plan Revised 0

1.3.1 P. Said 30 15 18 13 5 18 60%
1.3.2 Giza 120 60 58 36 22 58 48%
1.3.3 Minya 120 60 68 18 50 68 57%

Total 270 135
67 77 144 107%

1.4 Training of Judges Sessions work plan MSD 

1.4.1 November training 3-5 Nov. 300 63 60 1 59 60 95%
6-8 Nov 64 61 2 59 61 95%
10-12 Nov 60 57 0 57 57 95%
13-15 Nov 52 49 0 49 49 94%

17-19 Nov 35 45 0 45 45 129%
20-22 Nov 50 56 0 56 56 112%
24-26 Nov 41 39 0 39 39 95%
27-29 Nov 75 73 0 73 73 97%

1.4.2 December training 1-3 Dec 59 63 1 62 63 107%
4-6 Dec 67 59 0 59 59 88%

566 75 440 190 103 133 214 70 112 152 4 558 562 187%

TOTAL JUSTICE SECTOR TRAINED in 2008 TOTAL 517 1163 1680

ACTUAL ACHIEVED NUMBERS TRAINING 

FY 2008
Q 1 FY08 Q2 FY08 Q3 FY08 Q4 FY08 
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TASK 2 Annual M&E Report 
TOTALS 

Oct Nov Dec Jan Feb Mar Apr May June Jul Aug Sep TO DATE

2.1 Grant agreements:
Pre award

Technical review 
Financial Review 
EPLS verification & contract award

New Signed Grants New Grants New Grants New Grants New Grants

New NGO's  grants awarded 1)local comm. Develop. 1)Child & family care 1)Small &medium industries  

society 5 Extensions :

2)Azhar AlKarma 2)Civilized development 2)Minya coalition

foundation (Hadareyah) 3) Social services

4) Egypt renaissance

5) Good Shepherd

Post award 2 2 6) Defense of rights 6 0 10
Orientation
Financial auditing
Technical support

2.2 NGO Capacity Building 
Training Activities

_ Number of trainings conducted 1 2 1 1 2 1 2 0 0 2 1 0 13
_ Number of attending trainees 27 116 8 39 81 18 44 0 0 78 4 0 415

Number of NGO trainings conducted 6 10 7 11 13 9 9 19 16 23 15 11 149
Number of attending trainees 139 83 134 274 204 191 171 338 292 440 241 122 2629

_ Number of  Awareness events 42 134 176 49 71 59 76 96 86 171 87 123 1170
_ Number of Awareness event attendees 1,479   7,395  7,705 2,075    6,143   2,613 2,786   2,559  2,590 4,680   2,412       3018 45455

2.3 NGO grantee performance 
_ Number of  Partners 43 43 43 43 43 43 47 47 47 51 51 54 54
_ Number Of Counseling Centers 52 52 52 52 52 52 68 68 69 76 76 76 76

NGO Performance
_ Number Of Visits received 1524 1476 1107 1572 1486 1705 1393 1558 1534 1521 1566 1742 18184
_ Number of cases settled 440 636 424 532 1011 996 787 993 1042 832 933 808 9434
_ Number of children supported 409 1225 820 527 836 307 572 1156 839 935 728 1463 9817
_ Number of Family  Econ. empowered 112 213 169 159 337 509 393 352 566 642 683 765 4900
_ Number  of home visits conducted 1182 1718 1237 1852 915 1536 1524 1636 1842 2406 1591 1514 18953

TASK 2 : Enhancing NGO Grantees Capacities 
Q 1 FY08 Q2 FY08 Q 3 FY08 Q 4 FY08

AN ONGOING ACTIVITY

 At warak al hadar

AN ONGOING ACTIVITY

Awareness raising events
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INFRASTRUCTURE DEPARTMENT

OCT Nov Dec Jan Feb Mar Apr May June Jul Aug Sep 0-50% 50-100 100%

2.1 Preliminary site assessment 100%
2.2 Issue RFP for A&E contractor 100%
2.3 Issue A&E Firm contract 100%
2.4 A&E firm visit and prepare layout suggestions 100%

COMPLETED FOR BOTH GIZA & MINYA
2.5 Submit drawings & specifications to MSD& MOJ 100%
2.6 Approval of specifications 100%

2.7 Issue RFP's for construction contractors 100%
2.8 RFP's deadline Minya 100%
2.9 Offer evaluations 100%
2.1 Issue construction contract Minya 100%

100%

2.12 Handover 4 construction to Giza Governorate 100%
2.13 Handover 8 construction to Minya Governorate
2.14 Ministry Offices were added to the work plan 100%

Minya
MOJ MOJ

4 courts

2.11 IMPLEMENTATION

Q 1 FY08 Plan Q2 FY08 Plan Q3 FY08 Plan Q4 FY08 Plan % Completion 

Giza

Giza Courts

COMPLETED FOR GIZA& MINYA
Giza

Minya

Mediation Offices infrastructure Repairs 

MINYAGIZA 

Giza
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MEDIA M&E Report

 FY 2008 M&E REPORT Comments 
Oct Nov Dec Jan Feb Mar Apr May June Jul Aug Sep

<50% >50% 100%

3 Media Support MOJ

3.1 MOJ Headquarters 
3.1.0 Posters & Billboards Complete
3.1.1 Flyers & Folders Complete
3.1.2 Booklet Complete
3.1.3 MOJ HQ Press Data Base:Report Complete

3.1.4 PR Support
3.1.5 Train Appropriate MOJ officials Complete
3.1.6 Establish monit.Press system Eliminated from plan

3.2 Mediation Courts 
3.2.1 Identify outlets to promote MOJ messages Complete
3.2.2 Giza Court  inauguration event coverage Postponed to first Q of following year 
3.2.3 Minya Court Inauguration event Coverage Postponed to first Q of following year 
3.2.4 5 minute Documentary film production Complete

4 4.1 Media Awareness Campaign ( NCCM)

1 Form expert committee in childhood,psycho-social& Family Complete
2 Develop concepts for radio and TV programs Concept Completed
3 Develop Children's Sesame street episodes(Alam Semsem) Pending broad casting

4 Develop Web link for MOJ with MOJ/NCCM
Ongoing activity to be finalized 
following year 

5 Develop flyers, posters and Q&A booklet Complete

4.2 Pilot regions Community based (Giza,Minya and P.Said)
4.2.1 Training NGOS to Promote Media Events 100% Giza, Minya Pending P.Said
4.2.2 Events to Promote campaign messages

Family Completed : 1 day event 6 July
Youth 60% complete- To be finalized in 09
Counseling Centers Completed 

4.2.3 Internet computer technology -ICT buses 25% complete- To be finalized in 09
4.2.4 Initiate work with Lawyers and Notaries Postponed 

Media M&E 07/08 Table  Keys Achieved Completed Postponed Eliminated

ONGOING ACTIVITY 

% Completion 
Q1  FY08 Q 2 FY08 Q 3 FY08 Q 4 FY08 
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NGO Performance Activities : Cases received/ Cases Settled 

September TOTALS 

# Grant No.

GA-263
Counsel.  
centers Gov.

Sub 
Grants

1 GA-263-06-01 Minya Businessmen Ass. 5 Minya 4 80 65 82 42 186 77 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 348 184

2 GA-263-06-03 Samalut Culture P.Pioneers 1 Minya 0 50 0 350 50 100 5 0 0 0 0 0 0 0 0 25 0 0 0 0 0 0 0 0 0 525 55

3 GA-263-06-04 Minya Coalition of Health NGO's 17 Minya 15 815 265 399 239 250 231 175 306 354 605 389 472 340 300 356 479 372 422 429 336 472 396 599 331 4950 4382

4 GA-263-07-07 New Vision Assoc.for Develop. 2 Minya 1 25 0 62 66 42 0 0 0 0 0 38 7 0 0 34 18 0 0 0 0 0 0 0 0 201 91

5 GA-263-07-08 Social services & Integ.Develop. 4 Minya 3 120 6 94 15 74 23 124 10 82 5 119 14 100 11 107 9 111 12 115 11 112 11 114 14 1272 141

6 GA-263-07-09 Egypt Renaissance Foundation 1 Minya 0 14 2 23 8 47 13 50 30 48 14 25 3 25 0 15 0 151 3 71 0 63 5 54 2 586 80

7 GA-263-07-10 The Good Shepherd 1 Minya 0 47 12 75 10 35 11 550 10 50 120 50 120 50 0 50 0 50 120 50 15 50 14 80 24 1137 456

8 GA-263-07-15 Evangelical A. for sus.Develop. 4 Minya 3 0 0 0 0 10 0 5 0 172 0 209 2 120 143 127 116 94 94 83 28 121 121 24 24 965 528

9 GA-263-07-16 Future Eve 4 Minya 2 46 37 41 4 62 27 61 39 79 55 93 77 110 63 136 90 134 147 146 76 85 68 90 72 1083 755

10 GA-263-07-17 Saydat Misr Society. 1 Minya 0 10 10 65 65 54 0 40 12 35 33 35 33 40 39 29 25 37 37 20 8 19 8 15 15 399 285

Minya Totals 40 28 1207 397 1191 499 860 387 1005 407 820 832 958 728 785 556 879 737 949 835 914 474 922 623 976 482 11466 6957

11 GA-263-06-02 New Horizon's Found. 2 Giza 2 69 20 8 36 36 2 40 28 19 36 38 31 24 20 32 27 62 23 78 36 71 33 80 53 557 345

12 GA-263-06-05 Future Girls Assoc. 2 Giza 2 36 5 42 3 23 9 0 0 14 5 20 2 14 3 10 1 12 2 9 0 12 3 0 0 192 33

13 GA-263-07-06 Defense of rights &Freed. Ass. 1 Giza 4 30 0 22 5 20 5 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 72 10

14 GA-263-07-11 Hawaa El Mostakbal 2 Giza 0 48 1 39 11 20 7 181 18 220 15 228 21 156 33 290 56 87 7 0 0 40 15 131 6 1440 190

15 GA-263-07-12 Shemou Association  3 Giza 2 80 17 24 9 23 4 90 21 124 13 56 21 44 6 33 3 29 7 0 0 23 5 0 0 526 106

16 GA-263-07-14 Arab Alliance for Women 4 Giza 4 54 0 115 70 41 10 174 44 72 74 106 88 57 52 30 52 29 43 38 54 38 48 33 32 787 567

17 GA-263-07-18 Masr El Mahrosa Baladi Ass. 2 Giza 0 0 0 35 3 18 0 33 14 67 23 61 16 55 0 50 17 41 10 42 15 28 7 8 32 438 137

18 GA-263-07-19 Caritas Egypt/Seti center 3 Giza 0 0 0 0 0 66 0 49 0 22 0 53 0 25 0 60 0 83 0 32 0 49 0 58 0 497 0

19 GA-263-07-20 Al Tawan Ass.(Yad b Yad) 1 Giza 0 0 0 0 0 0 0 0 0 86 5 60 0 43 3 7 9 30 3 43 9 32 7 78 3 379 39

20 GA-263-07-21 Heya Foundation for women 1 Giza 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 60 48 0 0 119 92 179 140

21 GA-263-07-22 Egyp.Found.for develop. 1 Giza 0 0 0 0 0 0 0 0 0 13 3 16 8 23 16 32 21 38 23 82 58 91 77 62 26 357 232

22 GA-263-07-23 Light of Life Assoc.-Fam&child 3 Giza 0 0 0 0 0 0 0 0 0 29 5 25 14 33 19 35 20 40 23 42 25 44 24 43 27 291 157

23 GA-263-08-01-00
Society of Local Community 
Development at Warak AL Hadar    4 Giza 4 0 0 0 0 0 0 0 0 0 0 84 67 94 78 67 49 94 66 102 77 80 51 58 39 579 427

24 GA-263-08-02-00 Azhar AlKarma Foundation 2 Giza 2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 34 26 66 40 24 13 124 79

Giza Totals 31 20 317 43 285 137 247 37 567 125 666 179 747 268 568 230 646 255 545 207 562 348 574 310 694 323 6418 2462

25 GA-263-08-03-00 Family & Child Care 2 P.Said 1 0 0 0 0 0 0 3 0 20 0 20 0 43 0

26 GA-263-08-04-00 Organization of Civilized Developm 3 P.Said 2 40 1 33 1 40 0 42 10 50 0 52 3 257 15

27 GA-263-08-05-00 Small & Medium Industries Develop 0 P.Said 0 0 0 0 0 0 0 0 0

Port Said Totals 5 3 40 1 33 1 40 0 45 10 70 0 72 3 300 15
1524 440 1476 636 1107 424 1572 532 1486 1011 1705 996 1393 787 1558 993 1534 1042 1521 832 1566 933 1742 808 18184 9434TOTALS
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September TOTALS 

Grant No.
GA-263 Gov. 

1 GA-263-06-01 Minya Businessmen Ass. Minya 4 45 1 263 1 10 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 6 318

2 GA-263-06-03 Samalut Culture P.Pioneers Minya 4 150 5 155 5 175 0 0 0 0 0 0 0 0 2 50 8 200 0 0 0 0 0 0 24 730

3 GA-263-06-04 Minya Coalition of Health NGO's Minya 14 435 12 285 4 200 1 100 0 0 0 0 4 400 4 62 6 90 12 1560 13 212 16 325 86 3669

4 GA-263-07-07 New Vision Assoc.for Develop. Minya 0 0 1 16 1 20 7 70 0 0 0 0 0 0 0 0 1 60 0 0 0 0 0 0 10 166

5 GA-263-07-08 Social services & Integ.Develop. Minya 0 0 8 90 27 520 1 50 0 0 0 0 0 0 2 70 2 67 0 0 0 0 0 0 40 797

6 GA-263-07-09 Egypt Renaissance Foundation Minya 5 21 59 4100 27 4350 4 500 17 4500 1 185 3 17 8 138 1 25 29 265 8 92 46 241 208 14434

7 GA-263-07-10 The Good Shepherd Minya 1 150 1 50 2 190 10 389 0 0 1 25 1 30 1 30 2 60 2 100 3 200 2 100 26 1324

8 GA-263-07-15 Evangelical A. for sus.Develop. Minya 0 0 13 540 5 100 0 0 1 25 2 45 3 70 0 0 0 0 0 0 0 0 0 0 24 780

9 GA-263-07-16 Future Eve Minya 6 202 7 159 9 123 17 288 20 145 16 405 15 161 22 216 13 324 32 431 2 125 11 229 170 2808

10 GA-263-07-17 Sydat Misr Society. Minya 0 0 1 60 1 25 0 0 1 32 3 130 0 0 7 74 4 45 6 45 21 157 1 40 45 608

MINYA TOTALS 34 1,003 108 5,718 82 5713 40 1,397 39 4,702 23 790 26 678 46 640 37 871 81 2401 47 786 76 935 639 25634

11 GA-263-06-02 New Horizon's Found. Giza 2 53 0 0 23 385 0 0 0 0 0 0 0 0 0 0 0 0 10 300 10 288 10 283 55 1309

12 GA-263-06-05 Future Girls Assoc. Giza 0 0 1 6 8 152 0 0 3 85 4 80 7 140 0 0 0 0 0 0 0 0 0 0 23 463

13 GA-263-07-06 Defense of rights &Freed. Ass. Giza 1 30 3 95 4 70 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 8 195

14 GA-263-07-11 Hawaa El Mostakbal Giza 1 100 0 0 0 0 1 110 0 0 0 0 0 0 1 70 0 0 0 0 0 0 0 0 3 280

15 GA-263-07-12 Shemou Association  Giza 2 23 1 18 3 60 1 100 5 225 4 124 5 200 1 50 1 30 0 0 2 138 0 0 25 968

16 GA-263-07-14 Arab Alliance for Women Giza 2 270 5 458 50 909 5 421 8 645 16 945 15 820 10 976 11 636 4 241 7 628 3 232 136 7181

17 GA-263-07-18 Masr El Mahrosa Baladi Ass. Giza 0 0 3 1000 3 350 0 0 3 110 6 314 2 63 1 11 1 57 1 91 1 20 1 82 22 2098

18 GA-263-07-19 Caritas Egypt/Seti center Giza 0 0 10 0 1 16 2 47 10 146 3 209 5 104 6 56 3 118 3 114 1 72 1 60 45 942

19 GA-263-07-20 Al Tawan Ass.(Yad b Yad) Giza 0 0 3 100 2 50 0 0 3 230 0 0 5 246 2 55 0 0 3 74 3 101 0 30 21 886

20 GA-263-07-21 Heya Foundation for women Giza 0 0 0 0 0 0 0 0 0 0 0 0 0 0 18 468 22 481 51 950 0 0 19 1165 110 3064

21 GA-263-07-22 Egyp.Foundfor develop. Giza 0 0 0 0 0 0 0 0 0 0 1 36 0 0 4 92 2 52 0 0 2 45 0 0 9 225

22 GA-263-07-23 Light of Life Assoc.-Fam&child Giza 0 0 0 0 0 0 0 0 0 0 1 30 1 32 0 0 1 34 1 47 1 42 0 0 5 185

23 GA-263-08-01-00
Society of Local Community 
Development at Warak AL Hadar  Giza 0 0 0 0 0 0 0 0 1 85 4 379 0 0 3 186 4 197 1 80 0 0 13 927

24 GA-263-08-02-00 Azhar AlKarma Foundation Giza 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 15 4 21 0 0 5 36

GIZA TOTALS 8 476 26 1677 94 1992 9 678 32 1441 36 1823 44 1984 43 1778 44 1594 78 2029 32 1435 34 1852 480 18759

25 GA-263-08-03-00 Family & Child Care P.Said 0 0 0 1 25 3 150 1 80 3 115 8 370

26 GA-263-08-04-00 Organization of Civilized DevelopmP.Said 6 124 7 141 4 100 9 100 7 111 10 116 43 692

27 GA-263-08-05-00 Small & Medium Industries Develo P.Said 0 0 0 0 0 0 0 0

0 0

P.SAID TOTALS 0 0 0 0 0 0 0 0 0 0 0 0 6 124 7 141 5 125 12 250 8 191 13 231 51 1062

42 1479 134 7395 176 7705 49 2075 71 6143 59 2613 76 2786 96 2559 86 2590 171 4680 87 2,412 123 3018 1170 45455
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Number of Econ. Empowered families / NGO/ Governorate/ Month  

Number of Economic Empowered families achieved YR 2008

Grant No. Oct Nov Dec Jan Feb Mar Apr May June July Aug Sep

GA-263 Governorate 

1 GA-263-06-01 Minya Businessmen Ass. Minya 0 0 0 0 0 0 0 0 0 0 0 0 0

2 GA-263-06-03 Samalut Culture P.Pioneers Minya 0 40 0 0 0 0 0 0 0 0 0 0 40

3 GA-263-06-04 Minya Coalition of Health NGO's Minya 17 16 19 4 5 5 13 7 36 51 11 63 247

4 GA-263-07-07 New Vision Assoc.for Develop. Minya 0 66 0 2 0 5 30 10 0 0 0 0 113

5 GA-263-07-08 Social services & Integ.Develop. Minya 4 0 5 12 0 4 5 0 3 11 0 21 65

6 GA-263-07-09 Egypt Renaissance Foundation Minya 0 0 0 0 0 0 0 0 20 34 43 0 97

7 GA-263-07-10 The Good Shepherd Minya 56 0 12 11 0 0 9 17 0 12 5 10 132

8 GA-263-07-15 Evangelical A. for sus.Develop. Minya 0 0 0 0 0 0 37 1 14 28 141 20 241

9 GA-263-07-16 Future Eve Minya 0 18 8 8 0 12 16 2 48 20 0 0 132
10 GA-263-07-17 Sydat Misr Society. Minya 0 0 4 0 16 0 10 0 18 0 0 0 48

MINYA TOTALS 77 140 48 37 21 26 120 37 139 156 200 114 1115

11 GA-263-06-02 New Horizon's Found. Giza 0 0 0 0 0 0 0 0 0 0 0 55 55

12 GA-263-06-05 Future Girls Assoc. Giza 18 6 0 0 5 0 0 1 0 0 0 0 30

13 GA-263-07-06 Defense of rights &Freed. Ass. Giza 0 0 5 0 0 0 0 0 0 0 0 0 5

14 GA-263-07-11 Hawaa El Mostakbal Giza 0 20 19 45 15 86 83 10 0 0 10 0 288

15 GA-263-07-12 Shemou Association  Giza 0 5 97 9 9 11 35 18 5 0 9 0 198

16 GA-263-07-14 Arab Alliance for Women Giza 17 42 0 63 278 319 80 224 241 257 284 287 2092

17 GA-263-07-18 Masr El Mahrosa Baladi Ass. Giza 0 0 0 0 0 0 0 0 0 0 0 0 0

18 GA-263-07-19 Caritas Egypt/Seti center Giza 0 0 0 5 7 21 13 9 15 19 17 7 113

19 GA-263-07-20 Al Tawan Ass.(Yad b Yad) Giza 0 0 0 0 0 0 0 6 12 21 22 30 91

20 GA-263-07-21 Heya Foundation for women Giza 0 0 0 0 0 0 0 0 20 44 0 137 201

21 GA-263-07-22 Egyp.Foundfor develop. Giza 0 0 0 0 0 0 0 0 42 60 60 60 222

22 GA-263-07-23 Light of Life Assoc.-Fam&childy y Giza 0 0 0 0 2 3 4 4 5 5 6 5 34
23 GA-263-08-01-00 Development at Warak AL Hadar     Giza 0 0 0 0 0 43 58 43 73 42 35 25 319
24 GA-263-08-02-00 Azhar AlKarma Foundation Giza 0 0 0 0 0 0 0 0 0 0 0 0 0

GIZA TOTALS 35 73 121 122 316 483 273 315 413 448 443 606 3648

25 GA-263-08-03-00 Family & Child Care P.Said 0 0 0 0 0 0 0

26 GA-263-08-04-00 Organization of Civilized Development (HP.Said 0 0 14 38 40 45 137
27 GA-263-08-05-00 Small & Medium Industries Development P.Said 0 0 0 0

P.SAID TOTALS 0 0 14 38 40 45 137

112 213 169 159 337 509 393 352 566 642 683 765 4900

4900

YEAR 2008

Total  in 2008 

NGO Name 

Q1 Q2  Q3 Q4 

YEAR TOTALS
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Number of Children supported / NGO/ Governorate/ Month  

YR 2008

Grant No. Oct Nov Dec Jan Feb Mar Apr May June July Aug Sep
GA-263 Governorate 

1 GA-263-06-01 Minya Businessmen Ass. Minya 0 0 0 0 0 0 0 0 0 0 0 0 0

2 GA-263-06-03 Samalut Culture P.Pioneers Minya 50 150 40 0 0 0 0 0 0 0 0 0 240

3 GA-263-06-04 Minya Coalition of Health NGO's Minya 0 0 0 0 0 21 0 0 0 0 0 0 21

4 GA-263-07-07 New Vision Assoc.for Develop. Minya 100 100 0 0 0 0 100 1 0 0 0 0 301

5 GA-263-07-08 Social services & Integ.Develop. Minya 22 88 57 5 0 26 14 10 14 9 11 11 267

6 GA-263-07-09 Egypt Renaissance Foundation Minya 0 430 350 75 0 0 0 275 275 250 275 250 2180

7 GA-263-07-10 The Good Shepherd Minya 0 0 0 150 0 0 30 30 30 30 30 250 550

8 GA-263-07-15 Evangelical A. for sus.Develop. Minya 0 120 0 0 0 0 30 20 0 0 10 120 300

9 GA-263-07-16 Future Eve Minya 100 100 100 101 181 10 10 0 13 0 0 0 615

10 GA-263-07-17 Sydat Misr Society. Minya 0 20 30 32 32 45 15 45 45 45 45 10 364

MINYA TOTALS  272 1008 577 363 213 102 199 381 377 334 371 641 4838

11 GA-263-06-02 New Horizon's Found. Giza 60 60 50 60 0 0 0 0 0 0 0 0 230

12 GA-263-06-05 Future Girls Assoc. Giza 9 11 0 0 0 2 0 0 0 0 0 0 22

13 GA-263-07-06 Defense of rights &Freed. Ass. Giza 23 25 20 0 0 0 0 0 0 0 0 0 68

14 GA-263-07-11 Hawaa El Mostakbal Giza 0 34 117 20 225 35 62 419 0 0 0 250 1162

15 GA-263-07-12 Shemou Association  Giza 25 10 0 20 120 20 34 9 32 0 4 0 274

16 GA-263-07-14 Arab Alliance for Women Giza 20 67 31 6 55 68 94 32 41 44 35 30 523

17 GA-263-07-18 Masr El Mahrosa Baladi Ass. Giza 0 10 0 40 24 19 17 7 22 17 13 0 169

18 GA-263-07-19 Caritas Egypt/Seti center Giza 0 0 25 18 122 7 109 9 15 161 21 12 499

19 GA-263-07-20 Al Tawan Ass.(Yad b Yad) Giza 0 0 0 0 25 0 8 150 12 32 53 150 430

20 GA-263-07-21 Heya Foundation for women Giza 0 0 0 0 0 0 0 95 105 150 0 172 522

21 GA-263-07-22 Egyp.Foundfor develop. Giza 0 0 0 0 50 50 45 50 50 60 60 60 425

22 GA-263-07-23 Light of Life Assoc.-Fam&child Giza 0 0 0 0 2 4 4 4 6 5 4 4 33

23 GA-263-08-01-00
Society of Local Community Development 
at Warak AL Hadar     Giza 0 0 0 0 0 0 0 0 30 22 26 17 95

24 GA-263-08-02-00 Azhar AlKarma Foundation Giza 0 0 0 0 0 0 0 0 0 14 25 4 43

GIZA TOTALS 137 217 243 164 623 205 373 775 313 505 241 699 4495

25 GA-263-08-03-00 Family & Child Care P.Said 0 0 0 0 0 2 2

26 GA-263-08-04-00 Organization of Civilized Development (Had P.Said 0 0 149 96 116 121 482

27 GA-263-08-05-00 Small & Medium Industries Development As P.Said 0 0 0 0

P.SAID TOTALS 0 0 149 96 116 123 484
409 1225 820 527 836 307 572 1156 839 935 728 1463

9817Total  in 2008 

Total
NGO Name 

Q1 Q2  Q3 Q4 

YEAR TOTALS
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YEAR 2008

Number of Home Visits / NGO/ Governorate/ Month  

YR 2008

Grant No. Oct Nov Dec Jan Feb Mar Apr May June July Aug Sep

GA-263 Governorate 

1 GA-263-06-01 Minya Businessmen Ass. Minya 24 24 22 0 0 0 0 0 0 0 0 0 70

2 GA-263-06-03 Samalut Culture P.Pioneers Minya 150 160 10 0 0 0 0 75 0 0 0 0 395

3 GA-263-06-04 Minya Coalition of Health NGO's Minya 0 246 262 207 309 265 243 277 283 260 288 220 2860

4 GA-263-07-07 New Vision Assoc.for Develop. Minya 498 496 120 120 0 240 208 208 150 0 0 0 2040

5 GA-263-07-08 Social services & Integ.Develop. Minya 132 124 46 134 97 133 111 116 123 126 123 12 1277

6 GA-263-07-09 Egypt Renaissance Foundation Minya 0 50 86 300 12 0 0 50 135 135 195 158 1121

7 GA-263-07-10 The Good Shepherd Minya 120 75 120 650 120 120 130 150 120 140 150 150 2045

8 GA-263-07-15 Evangelical A. for sus.Develop. Minya 0 350 360 222 81 156 120 124 219 197 327 125 2281

9 GA-263-07-16 Future Eve Minya 100 100 100 100 100 488 355 450 535 1285 295 428 4336
10 GA-263-07-17 Sydat Misr Society. Minya 10 65 54 40 67 25 40 29 37 20 19 20 426

MINYA TOTALS 1034 1690 1180 1773 786 1427 1207 1479 1602 2163 1397 1113 16851

11 GA-263-06-02 New Horizon's Found. Giza 120 0 15 40 45 40 30 35 65 90 100 130 710

12 GA-263-06-05 Future Girls Assoc. Giza 4 0 3 0 4 6 1 1 2 0 0 0 21

13 GA-263-07-06 Defense of rights &Freed. Ass. Giza 10 6 0 0 0 0 0 0 0 0 0 0 16

14 GA-263-07-11 Hawaa El Mostakbal Giza 4 13 6 10 13 9 12 14 3 0 3 4 91

15 GA-263-07-12 Shemou Association  Giza 10 9 8 9 17 13 12 7 11 0 6 0 102

16 GA-263-07-14 Arab Alliance for Women Giza 0 0 0 0 0 0 0 0 0 0 0 0 0

17 GA-263-07-18 Masr El Mahrosa Baladi Ass. Giza 0 0 25 0 0 0 0 0 0 0 0 0 25

18 GA-263-07-19 Caritas Egypt/Seti center Giza 0 0 0 20 0 0 0 0 0 0 0 0 20

19 GA-263-07-20 Al Tawan Ass.(Yad b Yad) Giza 0 0 0 0 50 4 3 4 60 27 15 12 175

20 GA-263-07-21 Heya Foundation for women Giza 0 0 0 0 0 0 0 13 10 22 0 53 98

21 GA-263-07-22 Egyp.Foundfor develop. Giza 0 0 0 0 0 0 10 0 0 0 0 0 10

22 GA-263-07-23 Light of Life Assoc.-Fam&childy y p Giza 0 0 0 0 0 0 150 0 0 0 0 150 300
23 GA-263-08-01-00 Warak AL Hadar     Giza 0 0 0 0 0 37 94 77 80 83 62 39 472
24 GA-263-08-02-00 Azhar AlKarma Foundation Giza 0 0 0 0 0 0 0 0 0 15 6 0 21

148 28 57 79 129 109 312 151 231 237 192 388 2061

25 GA-263-08-03-00 Family & Child Care P.Said 0 0 0 0 0 10 10

26 GA-263-08-04-00 Organization of Civilized Development (Hadare P.Said 5 6 9 6 2 3 31
27 GA-263-08-05-00 Small & Medium Industries Development AssocP.Said 0 0 0 0 0 0 0

5 6 9 6 2 13 41

1182 1718 1237 1852 915 1536 1524 1636 1842 2406 1591 1514 18953

18953Total  in 2008 

NGO Name 

Q1 Q2  Q3 Q4 

GIZA TOTALS  

PORT SAID TOTALS

YEAR TOTALS
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Annex (6) Success Stories 
 
Note: Below are two more success stories in addition to those listed in the text boxes on pages 4 and 14.   
 
Task I –   Analyzing and Problem Solving 
 
FJP began mediator training in early 2007, initially completing training for the three pilot regions 
of Port Said, Giza and Minya, before moving on to the nationwide program which will be 
complete in November 2008.   Mediation staff complete interdisciplinary training focused on the 
legal, psychological, and social aspects of their work.  The training program also provided 
sessions on team building, communications, and report writing.   During this year, FJP provided 
follow-up training to the pilot regions and assessed the impact of the training on the daily work 
of the mediators.  The following success stories provides an example of the handling of one 
difficult, multi-faceted case and shows how the mediators utilized the skills they developed as a 
result of the training program.   
 
A woman visited the mediation office seeking alimony for her children after being divorced from 
her husband. The mediators discussed the reasons for her divorce and the circumstances under 
which it took place. The wife indicated that she was divorced following a heated argument with 
her husband, who threw their son's shoes from the window after the wife asked him to buy the 
son a new pair. In anger, the wife went to her parents’ home and her brothers insisted on a 
divorce, urging her to live with her children at her sick mother's home to take care of their 
mother. They summoned the husband to the parents’ home and fabricated a problem with him, 
leading the husband to divorce his wife. 

 
When specialists asked her if there were other reasons leading to the divorce, the wife said that 
her husband had recently showed special interest in one of his female colleagues and was often 
seen talking with her. The wife also stated that she was tired of the burden and responsibilities 
she was shouldering, including her employment, her duties as a mother taking care of her 
children, and caring for her sick mother.  

 
The husband was called to the office and, after discussions with the staff, he expressed his 
sorrow for the divorce, saying that he was under pressure from the wife's brothers who insisted 
on the divorce. He expressed his willingness to support his children financially and even remarry 
his wife. When he was asked about his relation with the female colleague, he indicated that she 
was just a colleague and a friend whom he feels comfortable talking with; he said his wife was 
always busy and that his relationship with his female colleague was strictly casual. 

 
When the staff told the wife that the husband was willing to return home, she was agreeable but 
was concerned about her brothers and her sick mother. 

 
The staff met the wife's brothers and discussed with them the consequences if the husband 
refuses to support the children financially, which would place the burden of support on them, in 
addition to the problems that the children may face due to the divorce. At the same time the staff 
indicated the couple's willingness to resume their matrimonial life. As for the problem of the sick 
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mother, an agreement was reached between the wife and her brothers to rotate responsibility for 
her care among them. 

 
The Fatwa House was consulted about the validity of the divorce that took place and a marriage 
official registered the divorce, and then remarried the couple. The couple returned to their  
matrimonial life. 

 
The psychologists identified the problem-solving process in this case: 
 

 Classification of the parties to the dispute into direct and indirect parties (who is the 
responsible party) 

 Focusing on solving the root problem 
 Staff discussion of the signs of the problem  
 Including collateral parties to the problem and convincing them that it should be resolved 
 Seeking help from outsider experts (Fatwa House) 
 Solving the collateral problems that may recur in the family dispute (i.e. schedule for 

taking care of the sick mother) 
 
 
Task II – Family Day and sustainability efforts 
 
FJP sponsored a family day event entitled “My Family” on July 6th, 2008 in Giza, which was 
attended by approximately 100 families (almost 400 participants).  Participants were family 
member who received services at FJP sponsored NGO counseling centers.  Family photographs 
were made for each family and the children drew pictures of their “model home.”  The event 
focused on improving family communications through a series of games which engaged the 
entire family working together to complete tasks.  A short documentary film depicting Egyptian 
children and their feelings and thoughts about family disputes was shown and Dr. Mona Abu 
Tira, psychologist, discussed tips on dealing with children.  Ambassador Khattab opened the 
event with a presentation about issues facing Egyptian families and the importance of good 
communication.   The event received extensive media coverage including both television and 
print media. 
 
FJP grantees realized the benefit of this type of event to improve family communications and 
decided to build on the concept by staging a similar event. After their grant completion and 
totally depending on community donations, Hawaa Al Mostakbal Association in coordination 
with Task II organized an event on September 22, 2008 entitled “Kindness Day” in Tersana 
Sporting Club. The event was attended by representatives from the Giza Governorate and the 
Ministry of Social Solidarity.  Approximately 80 families, including more than 500 participants 
attended the Kindness Day.  The event focused on improving family communications with an 
emphasis on the value of giving where all families shared Ramadan Iftar and children received 
school uniforms, bags, stationery and other gifts.  Utilizing the resources of the community, 
Hawaa Al Mostakbal, illustrated a way to sustain such activities beyond the life of their grant.   
 
Additionally, the Warak El Hadar Association is preparing for a similar event designed to 
highlight the importance of family unity and providing a stable environment for children. 
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Annex (7) List of Technical Assistance Activities 

 
Task One    

Trainers/Supervisors 
Dr. Mohammed Khalil 
Dr. Adel Madani 

51 days LOE 
  9 days LOE 

Developed and delivered training program for 
nationwide training; supervised and monitored co-
trainers; delivered training in skills enhancement 
program; delivered psychological/mediation 
training sessions in judge training.   

Co-Trainers 
Dr. Mona Abu Tira 
Dr. Mogeda Ahmed 
Dr. Ali Ismail 
Dalia Ezzat 
Amgad Moshref 
Mohammed Ramadan 
Heba Saad 
Nahla Amin 
 

 
30 days LOE 
30 days LOE 
24 days LOE 
9 days LOE 
8 days LOE 
26 days LOE 
31 days LOE 
24 days LOE 

 
Co-trainers for FJP nationwide mediation training 
program; delivered training in various governates.   

ID2 Train the 
Trainers 

Delivered train the trainers program for 14 judges.   

Task Two   

Dr. Mohammed Khalil 2 days LOE Delivered legal training for Giza and Minya NGOs 
Couns.Khalil Mostafa 15 days LOE Delivered legal training for Minya and Giza NGOs 

and prepared NGO handouts (3 workshops) 
Mohammed Abdel Hafiz Speaker 

honorarium 
Completed programmatic/M&E workshop for 
NGOs 

Mohammed Seif Speaker 
honorarium 

Completed programmatic/M&E workshop for 
NGOs 

Couns. Mohammed 
Moneib 

22 days LOE Prepared the NGO Advocacy Manual and delivered 
2 workshops. 

Media   

Dr. Mona Abu Tira 3 days LOE Provided psycho-social expertise for radio program 
on settling family disputes 

Couns. Khalil Mostafa 10 days LOE Provided legal expertise for radio program on 
settling family disputes 

Dr. Adel Madani 12 days LOE Team leader, provided psychological and social 
advice for the media training manual (ongoing) 

 
 



Annex (8) List of Equipment and Materials Purchased during FY08 

Item/Model No. Qty Location 

Purchase 
Price/Ap

prox 
Value/Co
st in LE 

Purchase 
Date Vendor 

Vendor 
Invoice 

No./ 
P.O. No.

Vacuum Cleaner Kenwood 1 

MSD Egypt 

595 03-Oct-07 
Alfa 
Market   

Microwave Kenwood 1 

MSD Egypt 

795 28-Jul-08 
Alfa 
Market N/A 

Video Camera JVC 1 

MSD Egypt 

4,148 16-Apr-08 Carrefour 57059 

Laptop 1 

MSD/Egypt 
NCCM offices 8,115 12-Feb-08 

Xmark 
Egypt 1703 

Lamp desks 2 

MSD/Egypt 
NCCM offices 87 01-Oct-07 Elmaktaba 412 

Printer all in one 1 

MSD Egypt 

2,600 24-Jul-08 
Xmark 
Egypt 1860 

Printer all in one 1 

MSD Egypt 

2,600 24-Jul-08 
Xmark 
Egypt 1860 

Infrastructure Expenditures Qty. 
Mediation 
Office Price 

Purchase 
Date Vendor P.O. No. 

Ceiling Fixtures & Lamps 18 Port Said 305 03-Sep-07 
Three 
Brothers 

PO-07-
05-00 

Ceiling Fixtures & Lamps 11 Port Said 212 03-Sep-07 
Three 
Brothers 

PO-07-
05-00 

Wall fixtures & Lamps 5 Port Said 327 03-Sep-07 
Three 
Brothers 

PO-07-
05-00 

Wall Fixtures & Lamps 5 Port Said 127 03-Sep-07 
Three 
Brothers 

PO-07-
05-00 

Drop Ceiling Fixtures  & 12 Port Said 212 03-Sep-07 
Three 
Brothers 

PO-07-
05-00 

Wall fixtures & Lamps 5 Port Said 77 03-Sep-07 
Three 
Brothers 

PO-07-
05-00 

Round Ceiling Fixture & 
Lamps 9 Port Said 81 03-Sep-07 

Three 
Brothers 

PO-07-
05-00 

Fire Fighting System & 
Alarm 1 Port Said 20,950 06-Sep-07 Sepei 

PO-07-
06-00 

Fire Alarm & Smoke 
Detectors 5 Port Said 3,800 06-Sep-07 Sepei 

PO-07-
06-00 

Water Cooler 1 Port Said 1,753 17-Sep-07 
El Nasr 
Company 

PO-07-
09-00 

Square Wood Kiosk 1 Port Said 6,000 20-Sep-07 
Emil Farid 
Saad 

PO-07-
012-00 

Children Swing Set 1 Port Said 4,000 20-Sep-07 
Emil Farid 
Saad 

PO-07-
012-00 

Garden Benches 5 Port Said 800 20-Sep-07 
Emil Farid 
Saad 

PO-07-
012-00 

Ceiling Cycle Fans 10 Giza,Minya 365     N/A 
Ceiling Cycle Fans 25 Giza,Minya 280     N/A 

Ceiling Fixtures & Lamps 18 Port Said 305 03-Sep-07 
Three 
Brothers 

PO-07-
05-00 
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Ceramic Tiles (110 sq. m)  Giza 24 18-Mar-08 El Khaleeg 
PO-08-
05-00 

Floor Ceramic Tiles (20 sq. 
m)  Giza 27 18-Mar-08 El Khaleeg 

PO-08-
05-00 

Turkish Toilet 4 Giza 45 18-Mar-08 El Khaleeg 
PO-08-
05-00 

Pedestal Lavatory 4 Giza 136 18-Mar-08 El Khaleeg 
PO-08-
05-00 

Kitchen Lavatory 1 Giza 264 18-Mar-08 El Khaleeg 
PO-08-
05-00 

Urinal 1 Giza 194 18-Mar-08 El Khaleeg 
PO-08-
05-00 

Drain Fitting 4 Giza 105 18-Mar-08 El Khaleeg 
PO-08-
05-00 

Vertical Tab 4 Giza 117 18-Mar-08 El Khaleeg 
PO-08-
05-00 

Water Filter 1 Giza 190 18-Mar-08 El Khaleeg 
PO-08-
05-00 

A/C Units 12 Giza,Minya 4,075 15-Apr-08 
El Suity 
Group 

PO-08-
012-00 

Ceiling Fans 40 Giza,Minya 270 23-Apr-08 
Boghdady 
Group 

PO-08-
16-00 

Wall Fans 55 Giza,Minya 286.36 23-Apr-08 
Contaga 
Trading 

PO-08-
017-00 

Wall Fans 24 Giza,Minya 290.90   Panasonic N/A 

Water Cooler 1 Giza 2,025 01-Apr-08 
El Nasr 
Company 

PO-08-
09-00 

Extraction Fans 35 Giza,Minya 230 16-Apr-08 

Arab 
Company 
for Electric 

PO-08-
013-00 

Florescent Light Fixtures 220 Giza,Minya 175 15-Apr-08 Seweedy 
PO-08-
011-00 

Florescent Lamps 460 Giza,Minya 10.45 15-Apr-08 Seweedy 
PO-08-
011-00 

Bathroom Light Fixtures 70 Giza,Minya 29.10 15-Apr-08 Seweedy 
PO-08-
011-00 

Partitions   Giza 36,500 12-Jun-08 HBM 
PO-08-
022-00 

Lavatory 6 Giza 244 17-Jun-08 El Khaleeg 
PO-08-
024-00 

Toilet 6 Giza 428 17-Jun-08 El Khaleeg 
PO-08-
024-00 

Urinal 3 Giza 209 17-Jun-08 El Khaleeg 
PO-08-
024-00 

Lavatory w/one shelve 3 Giza 170 17-Jun-08 El Khaleeg 
PO-08-
024-00 

Laboratory Tap 6 Giza 124 17-Jun-08 El Khaleeg 
PO-08-
024-00 

Lavatory Sink 6 Giza 111 17-Jun-08 El Khaleeg 
PO-08-
024-00 

Wall Ceramic Tiles (111 sq. 
m)  Giza 24 17-Jun-08 El Khaleeg 

PO-08-
024-00 

Floor Ceramic Tiles (30 sq. 
m)  Giza 28 17-Jun-08 El Khaleeg 

PO-08-
024-00 
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Fire Hydrant Box 1 Giza 3,925 09-Jul-08 Bavaria 
PO-08-
028-00 

Automatic Powder 
Extinguisher 1 Giza 980 09-Jul-08 Bavaria 

PO-08-
028-00 

Dry Powder Extinguisher 5 Giza 450 09-Jul-08 Bavaria 
PO-08-
028-00 

Aluminum Partitions 40 Giza 400 09-Jul-08 Bavaria 
PO-08-
037-00 
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Annex (10) Status of Personnel 
 
There have been no changes in the status of key personnel during FY2008.  Listed below are the 
current key personnel, their title, and date hired.   
 

Current Staff Counterpart/ Title 
Teresa L. Cannady, Esq. 
(May 07) 
 

Chief of Party 

Ibtisam El Ghareeb  
(August 07) 
 

MOJ/Mediation Training Manager 

Noha Labib  
(June 07) 
 

NCCM/NGO Specialist 
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Annex (12) Financial Reports 
MANAGEMENT SCIENCES FOR DEVELOPMENT, INC.      
Annual Financial Report for FY2008        
Task Order #DFD-I-05-04-00175-00        
  10/01/2007-09/30/2008         
          

  Budget 

Cumulative 
Costs 
Incurred 
from 
Inception 
through 
09/30/2007 

Costs 
Incurred 
for Period 
10/01-
12/30/2007 

Costs 
Incurred 
for Period 
01/01-
03/31/2008 

Costs 
Incurred 
for Period 
04/01-
06/30/2008 

Costs 
Incurred 
for Period 
07/01-
09/30/2008 

Cumulative 
Costs 
Incurred for 
Period 
10/01/2007-
09/30/2008 

Cumulative 
Costs 
Incurred 
from 
Inception 
through 
09/30/2008 

                    
A. Labor $5,454,328.00 $1,199,154.95 $160,432.02 $171,592.87 $196,866.77 $186,107.87 $714,999.53 $1,914,154.48 
          
B. TCN/CCN Multiplier $768,796.00 $291,290.69 $53,249.30 $62,073.78 $69,416.16 $65,761.06 $250,500.30 $541,790.99 
                  
 Total Labor plus Multiplier $6,223,124.00 $1,490,445.64 $213,681.31 $233,666.65 $266,282.93 $251,868.94 $965,499.83 $2,455,945.47 
          
         
C. Fringe Benefits $295,202.00 $213,797.71 $83,333.30 $49,230.41 $56,896.39 $83,162.30 $272,622.40 $486,420.11 
      
D. Travel and Transportation $1,321,990.00 $98,673.82 $7,051.51 $4,305.27 $7,350.45 $9,973.83 $28,681.06 $127,354.88 
      
E. Allowances $770,420.00 $169,981.92 $10,555.76 $10,124.35 $10,897.09 $10,873.64 $42,450.84 $212,432.76 
      
F. Other Direct Costs $7,813,202.00 $1,457,377.36 $376,332.47 $362,025.28 $463,023.83 $498,433.29 $1,699,814.87 $3,157,192.23 
     
G. G&A $889,387.00 $174,584.77 $42,954.57 $38,311.68 $48,435.10 $54,219.88 $183,921.23 $358,506.00 
                 
H. Total Ceiling Price $17,313,325.00 $3,604,861.22 $733,908.93 $697,663.64 $852,885.79 $908,531.87 $3,192,990.23 $6,797,851.45 
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